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1. GENERAL OVERVIEW 

1.1 Introduction 

This is the third quarterly information update on the implementation of EUWI+. It covers the report-
ing period from July 2017 to the end of September 2017. The update has been prepared by members 
of the implementing partners with valuable input from the local representatives in each country. A 
list of key contacts can be found in Annex A.  

Quarterly updates aim to provide key information on the project to the European Commission, EU 
Delegations and the key stakeholders of the six Eastern Partnership (EaP) countries. The updates are 
intended to be published on the project website to provide access to a wider audience including in-
ternational projects and interested stakeholders. Both country-specific (Part 2) and regional (Part 3) 
developments are reflected. 

1.2 Current Project Status 

EUWI+ is currently finalising its inception phase which started on 1 September 2016. The project was 
kicked off through a high level regional meeting held on 19-20 September 2016 in Kyiv, Ukraine and 
through a series of national kick off meetings held in late 2016. The first Steering Committee Meeting 
was held in Brussels on 15-16 May 2017 and allowed presentation of a draft version of the inception 
report and work programmes. 

The EUWI+ team are incorporating feedback received from countries and the European Commission 
into the inception report and national work programmes. In parallel work has started on priority 
work programme activities. 

1.3 Objectives of Quarter 3 

This third quarter of the project had the following objectives: 

 Finalising technical and structural comments on the inception report; 

 Finalising the summary record of the First Steering Committee Meeting; 

 Commencing priority work programme items; and 

 Implementation of the communication strategy, in particular populating the website. 

1.4 Timeline 

The work flow in the reporting period followed a timeline as outlined below: 

 Updating of Inception report and work programmes with country comments (issued 4 August 
2017);  

 Finalisation of comments on the summary record of the Steering Committee (issued 14 Sep-
tember 2017); 

 Updating of the inception report with European Commission comments (issued 30 Septem-
ber 2017);  

 Commencement of priority work programme activities (July-September 2017). 
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2. COUNTRY QUARTERLY REPORTS 

Part 2 provides further details on the activities in each country. 

2.1 Armenia 

2.1.1 Missions and technical meetings 

 

 On 2-5 July 2017, an UBA mission on laboratory assessment held meetings with the leadership 
and technical staff of the Environmental Monitoring and Information Centre (EMIC) of the Minis-
try of Nature Protection (MNP) of Armenia and its laboratory, and the Institute of Chemical Phys-
ics of the National Academy of Sciences of Armenia. The objective of the mission was to initiate 
the assessment of the EMIC laboratory in terms of existing quality standards and potential for in-
ternational accreditation according to EN ISO 17025:2005. 

 On 28 August - 2 September 2017, the second UBA mission of the laboratory assessment team 
took place, during which bilateral meetings were held with the EMIC, Institute of Chemical Phys-
ics of the National Academy of Sciences, and internationally accredited laboratory “Standard Dia-
logue”. UBA experts also met with the Deputy Minister of Nature Protection of Armenia and 
highlighted key points of the assessment including the need to relocate the laboratory to new 
premises, as a requirement for international accreditation. During the mission, a field visit to 
Hrazdan and Sevan pilot basins was organised to observe the sampling protocols by the techni-
cians of the EMIC and visit the hydrological observation post Sevan-Geghamavan. 

 On 10-15 September 2017, a mission of IOWater was held on RBMPs and stakeholder communi-
cation. Meetings were held with the leadership and technical staff of the Water Resources Man-
agement Agency of the MNP, Public Relations Department of the MNP, Deputy Chairman of the 
State Committee on Water Systems, and the Armenian Office of the REC Caucasus to commence 
structuring of RBMP activities and stakeholder involvement into the RBMP process. 

 On 13-14 September 2017, a field visit to Sevan and Hrazdan basin was organised, during which 
meetings were held with Sevan and Hrazdan BMOs, Gegharkunik and Kotayq Regional Admin-
istrations, and “Gegharkunik” and “Kotayq” WUAs to preliminarily identify the most significant 
pressures on water bodies of the pilot basins. Mapping of these pressures was initiated. 

 

2.1.2 EUWI+ project progress 

 EUWI+ hydrogeologists provided support to the EMIC in the form of input to the groundwater 
quantity and quality monitoring concept. This formed part of the process of development of a 
Concept Paper for Environmental Monitoring in Armenia. 

 Preliminary conclusions and recommendations for the assessment of the EMIC laboratory were 
prepared and shared with the EMIC staff for comments and feedback. Based on the comments, 
the report, which assesses the laboratory of EMIC in terms of their current status of analytical 
work related to WFD and of their existing quality standards according to EN ISO 17025:2005, was 
finalised. 

 Taking into consideration the recommendations of the laboratory assessment report, an informal 
agreement was reached on relocation of the EMIC laboratory to the building of the Academy of 
Sciences of the Republic of Armenia with the Director of EMIC and Deputy Minister on Nature 
Protection. EUWI+ will co-finance the relocation and necessary refurbishment on the basis of an 
Agreement with the concerned institutions. 
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 The assessment and structuring of river basin management planning related activities in Sevan 
and Hrazdan basins was initiated. Through participatory exercises, the most significant pressures 
in the two basins were provisionally identified and located on maps. 

 The assessment of stakeholder involvement into the RBMP process and structuring of a commu-
nication strategy commenced. The first round of consultations with stakeholders in Sevan and 
Hrazdan basins took place to introduce the RBMP approach and receive feedback on stakeholder 
expectations. 

 Periodical coordination meetings were held with the USAID ASPIRED and PURE-Water projects, 
and UNDP to exchange information on activities being implemented by the projects, and ensure 
harmonised implementation of activities particularly in Ararat valley, which is pilot area for 
EUWI+ and USAID projects. 

 

2.1.3 National Policy Dialogue  

 The next NPD Steering Committee meeting is tentatively planned for week of 4-8 December 
2017. 
 

2.1.4 Recent developments  

 A draft Government Resolution on relocation of the EMIC laboratory into the premises of the In-
stitute of Chemical Physics of the National Academy of Sciences of Armenia is prepared. It is ex-
pected that the Resolution will be formally adopted in October 2017. 

 A draft Concept Paper on Environmental Monitoring, including water monitoring was circulated 
among Governmental organisations for official adoption which is expected in October 2017. 

 A draft Model Outline for Development of RBMPs was officially circulated for comments at the 
unified website of draft legal acts (www.e-draft.am) of the Ministry of Justice of Armenia.  
 

 

2.2 Azerbaijan 

2.2.1 Missions and technical meetings 

 An UBA expert team visited Azerbaijan on 10-12 July 2017 to assess Ground Water monitoring 
and assessment systems. During the mission meetings were conducted with the National Envi-
ronmental Monitoring Department, Geological Exploration Service and Ground Water Monitor-
ing Laboratory of MENR. 

 On 19-21 July 2017, a mission of IOW was held on RBMPs and stakeholder involvement. Meet-
ings were conducted in Zagatala and Sheki regions of Ganikh (Alazan) river basin with representa-
tives of the regional offices of MENR (Regional Environmental Protection office in Zagatala, Sheki 
branch of National Hydrometeorology Department, Complex Hydrometeorological station in 
Kishchay river basin), representatives of Ganikh (Alazan) River basin Council (not registered yet), 
Office of Amelioration JSC in Sheki and the Municipality of Balakan rayon. During the meetings is-
sues related to RBMP development, water monitoring and assessment for RBMP, stakeholder 
participation and communication were discussed.     

 The UBA expert team visited Azerbaijan on 27-29 July 2017 to assess Surface Water monitoring 
and assessment systems. During the mission meetings were conducted with the National Envi-
ronmental Monitoring Department, National Hydrometeorology Department, Scientific Research 

http://www.e-draft.am/
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Hydrometeorology Institute of MENR to discuss the status of water monitoring and develop op-
tions for its improvement according to requirements of EU WFD. 

 On 11-13 September 2017, the coastal monitoring assessment team were in Azerbaijan. On 11 
September, the team met with National Monitoring Department on Environment, National Hy-
drometeorological Department, Monitoring Laboratory of Caspian Complex Environmental Pollu-
tion Monitoring Centre, Biological Institute, Environmental Pollution Prevention Centre of MENR 
and the Representative of Academy of Science.  On 12 September the team visited MENR’s De-
partment of Reproduction and Protection of Aquatic Bioresources (Khilli Sturgeon Station) in 
Neftchala rayon and the Hydrological station of MENR in Neftchala to progress work in this area. 

 On 28-29 September 2017, experts of IOW provided a training seminar in Baku on data manage-
ment for Integrated Management for Water Resources supported by the Ministry of Ecology and 
Natural Resources to formulate a logical framework of the National Water Information System 
(SIS) to provide information on the preparation of the RBMP’s in the river basins in Azerbaijan 
and start the process of data management. The seminar was attended by representatives of the 
Ministry of Ecology and Natural Resources, the State Agency for Water Resources of the Ministry 
of Emergency Situations and other beneficiary water agencies, including the Academy of Sciences 
and colleagues from various Universities. 

 

2.2.2 EUWI+ project progress 

 Project team representatives on surface, ground and coastal water monitoring and RBMP devel-
opment and communication conducted bilateral meetings with beneficiary organisations and at-
tended national and regional offices to assess the status of surface, coastal and ground water 
monitoring systems and identify needs for improvements in this area.   

 One training seminar was conducted in Baku to present the project objectives and strategy relat-
ed to the development of national water related data management procedure and tools in com-
pliance with the SEIS principle and in order to facilitate the production of maps and indicators for 
the RBMPs. 

 The seminar also aimed to adopt the SEIS principles for data collection and sharing and to pre-
sent the methodologies and tools recommended for the analysis of the existing situation con-
cerning:  

o The identification of data producers on each data set necessary for IWRM; 
o Identification and characterisation of existing data sources, data sets and web ser-

vices;  
o The existing data flow and data sharing within and between national institutions; and 
o To exchange on priority needs related to the strengthening of water data manage-

ment procedures and tools at the national level. 

 To ensure project synergies are realised, periodical coordination meetings were held with the EU 
Twinning project related to support of MENR for Atmosphere air quality monitoring system im-
provement, EU SEIS project and UNDP-GEF Kura II project. The EUWI Plus representative in Azer-
baijan, Rafig Verdiyev, attended 2 Working Seminars of UNDP GEF project on Environmental flow 
assessment and on identification of hot spots in transboundary areas of the Kura River. 

 
2.2.3 National Policy Dialogue 

 The next NPD Steering Committee meeting is tentatively planned for January/February 2018. 
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2.2.4 Recent developments 

 Discussions were conducted with the UNDP GEF Kura project to coordinate activities of the 2 
projects to promote synergy and harmonised actions.  

 Necessary documentation was prepared and submitted to UBA on behalf of the Azeri Gov-
ernment for exemption from any taxation and customs fees for equipment and other mate-
rials under EUWI+. 

2.3 Belarus  

2.3.1 Missions and technical meetings 

 On 12-13 July 2017, a meeting of the Belarus-Lithuanian expert group on enhancing technical 
cooperation in the transboundary Neman river basin was held in Vilnius with some 20 ex-
perts attending. Priority actions towards preparation of the international RBMP for the Ne-
man basin were discussed along preparations of the Project Preparation Grant (PPG) for the 
upcoming GEF project on Neman and Bug rivers. 

 On 24-26 July 2017, IOW began the assessment and structuring of Communication and 
Stakeholder involvement activities and RBM Planning activities.  Meetings were held with 
representatives of the Ministry of Natural Resources and Environmental Protection of the 
Republic of Belarus and experts of the Central Research Institute for Complex Use of Water 
Resources to discuss the future cooperation in the field of development of RBMP of Pripyat 
river basin and stakeholder involvement. 

 On 2-4 August 2017, UBA commenced assessment of monitoring and laboratory infrastruc-
ture, capacities and needs. The meeting was hosted in the laboratory of physical-chemical 
measurements of the Republican Centre of Analytical Control in the Field of Environmental 
Protection in Minsk. 

 On 28-30 August 2017, UBA commenced assessment of hydrobiological and hydromorpho-
logical monitoring and laboratory infrastructure, capacities and needs. Meetings were held in 
the unit of Hydrobiological Monitoring of Hydromet and the unit of Water Protected 
Measures of the Central Research Institute for Complex Use of the Water Resources, who are 
responsible for hydromorphological monitoring in Belarus.  

 On 10-16 September 2017, the first mission of the lead expert to the OECD pilot project in 
Kopyl rayon was held. The aim of mission was to collect data and conduct a preliminary as-
sessment of the status of water resources and infrastructure in the rayon and identify chal-
lenges related to water management. Several site visits and bilateral meetings were held in 
Kopyl rayon as well as in Minsk including with specialists of the Central Research Institute for 
Complex Use of Water Resources and of the Geology Institute. A draft note presenting pre-
liminary findings from the first field mission and requirements for further data collection is 
due in October 2017. 

 

2.3.2 EUWI+ project progress 

 The Central Research Institute for Complex Use of Water Resources, in cooperation with the 
OECD, prepared the first draft Water Strategy of the Republic of Belarus to 2030 in the con-
text of climate change. The draft is considered incomplete with further focus areas under 
consideration for inclusion. To inform the draft strategy, a mapping and assessment of the 
present institutional set-up, legal and policy frameworks and policy instruments as well as 
present practice of communications, inter-action and co-operation between the key actors in 
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the water sector of Belarus was prepared by the OECD. The mapping revealed several gaps 
and areas for further improvement to be reflected in the new Water Strategy. Consultations 
with representatives of the EU MS consortium were held regarding the format of documents 
which are needed for national project registration. 3 main documents are needed for project 
registration in Belarus: 

o ToRs (in English and in Russian)  - available; 
o Project characteristic (in Russian) – draft characteristic prepared; 
o Project budget for Belarus – in process of preparation. After signing the project 

budget for Belarus by all members of the project consortia the registration process 
will start in Belarus.  

 

2.3.3 National Policy Dialogue 

 The National Policy Dialogue for Belarus will be initiated following project registration. In the 
interim period, the Inter-ministerial Coordination Council (IMCC), established during Q2, will 
serve as a coordinating body for the project. This Council was due to hold its first meeting in 
September however this was cancelled and rescheduled for Q4.  

 

2.3.4 Recent developments  

 The OECD, in cooperation with the Central Research Institute for Complex Use of Water Re-
sources, planned the EUWI+ side-event “Strategic planning of water resources and infra-
structure”. The side event will be delivered as part of the 5th International Water Forum 
“Water resources and climate” to be held on 5-6 October 2017 in Minsk.  

 There are ongoing changes to the management structure of the key beneficiary Minprirody. 
Mr Andrei Khudyk was appointed on 14 September 2017 as the new Minister and Mr. Alex-
ander Korbut was appointed on 7 August 2017 as the new Deputy Minister with direct super-
vision of the water sector. 

2.4 Georgia 

2.4.1 Missions and technical meetings 

 On 6-7 July 2017, under the priority “Legal review of harmonisation of new draft Law on Water 
Resources Management to EIA Code of Georgia, draft Law on Environmental Liability and IPPC di-
rective” a Result 1 mission by an international legal expert was held to study the general situa-
tion regarding drafting and implementation of these legal acts in compliance with EU standards.  

 The UBA Groundwater monitoring team discussed the project plans with representatives of the 
NEA Geology Department on 13-14 July 2017. The mission was to assess: 

o the existing and practiced methodologies for identification, characterisation and de-
lineation of water bodies; 

o existing and planned groundwater sampling and status assessment methodologies 
and results; 

o the legal basis, rules and responsibilities for quantitative and qualitative monitoring; 
and 

o distribution and location of monitoring points and measured parameters. 

 An RBM Planning and Communication and Stakeholder Involvement mission was held with the 
participation of International Office for Water (OIEau), Mr Yannick Pochon and Ms Yunona 
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Vedenina, and the Project Technical Advisor Mr Tim Turner, on 17-19 July 2017. The aims of the 
mission were: 

o to complete a check list on RBMPs in GE and AZ; 
o detailing of workplan for Alazani RBMP developments; and 
o preliminary assessment of existing communication experience and practices. 

 To support the preliminary assessment of communication experience and practices, the fol-
lowing communication/planning meetings where held between 17-19 July: 

o Environmental Information and Education Centre (EIEC) for cooperation in the field 
of communication and public consultations; 

o Caucasus Environmental NGO Network, for their role in stakeholder involvement in 
different environmental activities in Georgia; 

o the Project NFP and the Water Division of the Ministry of Environment and Natural 
Resources Protection; 

o Governor’s Office of Kakheti Region (Alazani-Iori Basin); 
o Irrigation Service Centre of Telavi Municipality, part of the JSC Amelioration Georgia; 

Telavi Branch of the United Water Supply Company; 
o Head Office of Akhmeta Municipality; 
o Head Office of Dedoplistskaro Municipality and local representative of the Irrigation 

Service Centre, JSC Amelioration Georgia; 
o Dedoplistkaro Branch of the United Water Supply Company; and 
o Head Office of Lagodekhi Municipality. 

 A second field mission of the UBA team of Laboratory Assessment experts and the first mis-
sion of Surface Water Monitoring experts was held on 24-26 July 2017 in Batumi, Georgia. 
The Laboratory Team focused on performance of the NEA’s Batumi branch in respects of 
quality procedures, relevance of the practiced methodology and equipment to WFD stand-
ards, understanding laboratory structure, their obligations, technical background, required 
training and technical/ equipment upgrade needs assessments to increase their capacity. 

 During the same mission the Monitoring Team focused on reviewing human and technical 
capabilities of the personnel and institutional resources and data availability in regards of bi-
ological monitoring of NEA’s Fisheries and Black Sea Monitoring Department in Batumi. It 
was discussed that the site selection for ecological/biological status monitoring and training 
activities will take place in early spring 2018. As part of the demonstration sampling exercise, 
a field visit was organised on the Ajaristskali river, downstream of town of Khulo, with partic-
ipation of the NEA biological (Tbilisi) and chemical (Batumi) field expedition team, UBA lab 
assessment and monitoring experts and project representatives from Georgia. 

 As part of the Coastal Assessment and Monitoring activity, a team of international experts 
lead by Mr. Grozdan Kusplic (IZOR), as well as Mr. Tim Turner, the Project Technical Advisor, 
the project representative in Georgia and the Head of NEA’s Pollution Monitoring Depart-
ment conducted mission to Batumi on 14-16 September 2017. The aim of the mission was to 
prepare a pilot monitoring programme in selected water bodies of transitional waters of the 
Choroki River and coastal waters in the vicinity of Batumi in accordance with the WFD. The 
mission met with the biology and chemical laboratory experts of NEA’s Fisheries and Black 
Sea Monitoring Department in Batumi to discuss the necessary steps required by the WFD 
for delineation, typology, identification of coastal water bodies (CWBs) and sampling sta-
tions, determination of reference conditions for Biological Quality Elements (BQEs) and sup-
porting elements to be analysed during the proposed activities in the region. On 16 Septem-
ber, the team also conducted a field visit at the Chorokhi estuary and coastal areas of Batumi 
vicinity to take a water sample for analysing nutrients and measure on-situ salinity, conduc-
tivity, temperature and dissolved oxygen in terms to detect more accurate boundaries be-
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tween the transitional and coastal waters in the area. Results of this demonstration exercise 
will be used in proposed coastal assessment study. 

 A Data Management Workshop for Integrated Water Resources Management in Georgia was 
organised on 26-27 September 2017 in the premises of the National Environment Agency in 
Tbilisi. The workshop, prepared by Paul Haener (IOWater), was attended by 25 participants, 
mostly coming from the project beneficiary institutions (MENRP and NEA), but also from 
other government institutions including, the National Statistics Service, Ministry of Agricul-
ture, irrigation company, and international projects, working on collection, processing and 
maintenance of water related data and information. The main objective of the workshop was 
to initiate a data management process, following the development of the national Water In-
formation System (WIS) in Georgia and to support the preparation of RBM Plans in the pilot 
river basins. 

 

2.4.2 EUWI+ project progress 

 Work began on the “legal review of harmonisation of the new draft Law on Water Resources 
Management to EIA Code of Georgia, draft Law on Environmental Liability and IPPC di-
rective”. To study the general situation regarding the drafting and implementation process of 
these legal acts in compliance with EU standards and to identify next steps of project assign-
ment first visit to Georgia by UNECE-hired international legal expert was held on 6-7 July 
2017. Individual meetings were held with the following entities: Department of Integrated 
Management of Environment; Water Resources Management Division (in charge with Water 
draft Law); EU legislation harmonisation division; Department of Environment Impact permit; 
Department of Environmental Supervision; NGO - Georgia's Environmental Outlook. During 
the meeting it was agreed that the project will analyse and propose changes for the draft 
Georgian law on water resources management (WRM) and related legal acts with the aim of 
harmonising the legal acts and providing a clear legislative framework in the following fields: 

o Scope of the WRM law; 
o Rights and obligations of different types of water resource users; 
o New system of water use permits; 
o New system of water use fees; and 
o Institutional aspects related to application of new rules (including local RBM units). 

 To ensure clarification and accuracy of English versions of the draft law on Water Resources 
Management and Environmental Assessment Code, the Result 1 national coordinator con-
ducted a comparison and identified relevant updates of the legislative acts.  

 The first draft of the review was submitted to the Ministry in September. The second visit of 
the legal expert to Georgia is planned for 12-13 October to discuss result of analysis, sug-
gested changes and collect any comments developed from the Ministry. 

 

2.4.3 National Policy Dialogue 

 The Next NPD Steering Committee meeting is tentatively planned for January/February 2018. 

2.4.4 Recent developments 

 No developments reported during Quarter 3. 
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2.5 Republic of Moldova 

2.5.1 Missions and technical meetings 

 From 9-11 August 2017, Ms. Yunona Vidennia, the IOW expert on result 3, met with repre-
sentatives of the Ministry of Agriculture, Regional Development and Environment, Agency 
“Apele Moldovei”, SE “Basin Water Management Authority” and local environmental NGOs 
(“National Environmental Center”, “Eco-Contact”) to start the assessment and structuring of 
the Communication and Stakeholder related activities of the project. During the mission sev-
eral aspects were covered including: preliminary assessment of existing communication ex-
perience and practices; approaches, projects and communication plans put in place by the 
national authorities and other projects; preliminary assessment of existing stakeholder in-
volvement mechanisms at basin and sub-basin levels; and communication and visibility issues 
(e.g. identification and contact with potential partners for communication and stakeholder 
involvement issues; presentation of EUWI+ website; content of the MD web page and project 
leaflet). The Lapusna river sub basin was also visited and a meeting organised with the 
Lapusna Local Authority and the environmental NGO ”Pro Dezvoltare” which intends to cre-
ate new sub basin committee for this river, a tributary of the Prut river. 

 From 18-22 September 2017, Ms. Christina Trimbacher conducted the third assessment of 
Surface Water (SW) quality laboratories from State Hydrometeorological Service (SHS) in the 
framework of Result 2, including training on technical aspects of the ISO 17025:2005 re-
quirements and areas of improvement at SHS SW lab, discussion of the draft laboratory as-
sessment report and supporting the recently commenced accreditation process. 

 From 19-21 September 2017, Ms. Kristina Schaufler and Mr. Robert Konecny conducted the 
first mission for implementing the hydrobiological and hydromorphological monitoring of 
surface waters in the framework of Result 2. Main goals of the mission were to assess the: 
Instrumental needs for WFD compliant monitoring–input for procurement; Personnel and in-
stitutional resources, competencies, capacities; Status of monitoring regarding the Biological 
Quality Elements; Planning of working steps for transition of biological monitoring to ecologi-
cal monitoring; Check of data availability regarding biological monitoring and Identification of 
training needs. Several meetings were organised with the representatives of Hydrological, 
Environmental Quality Monitoring departments and Biological Monitoring Laboratory of the 
State Hydrometeorological Service.   

 From 19-20 September 2017, Mr. Michael Sutter, Project manager (EU Consortium 
UBA&IWO), met representatives of beneficiary institutions (Ministry of Agriculture, Regional 
Development and Environment, Agency „Apele Moldovei”, State Hydrometeorological Ser-
vice). A high-level meeting was organised with Mrs. Inga Podoroghin, State Secretary, Na-
tional Coordinator of the EUWI+ Project in Moldova to discuss different issues concerning 
project implementation and the execution of the planned tender for monitoring and labora-
tory equipment. The mission included also meetings with: Mr. Christian Ballaro, Project 
Manager, European Delegation to Moldova; and Daniela Petrusevschi – Project manager, 
Austrian Development Agency (ADA). 

 From 25-27 of September, 2017 Mr. Philippe Sennhauser, IOW and Mr. Timothy Turner, 
technical advisor for Results 2 and 3 held a meeting with the beneficiaries and line agencies 
(Austrian Development Agency (ADA), Agency of Geology and Mineral Resources Institute of 
Ecology and Geography - Academy of Science, MARDE) to present the results and main out-
comes of the assessment of the Danube, Prut and Black Sea (DPBS) RBMP, and priorities for 
the next activities of the EUWI+ project regarding RBMP. A meeting with Mrs. Daniela 
Petrusevschi – ADA-SDC IFP Project manager, Austrian Development Agency (ADA) was also 
organised to develop synergies regarding the implementation of the DPBS RBMP.  
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2.5.2 EUWI+ project progress 

 The OECD finalised the project on Strengthening the Economic Regulatory System for WSS in 
Moldova, the Final Report will be sent out to key stakeholders in Moldova across Quarter 4. 

 The project concept for the mid-term Action Plan to support the implementation of the 
Strategy on Water Supply and Sanitation is being developed by the OECD. It will be discussed 
with key officers within the new Ministry of Agriculture, Regional Development and Envi-
ronment (MARDE) once appointed, before finalising the ToR and selecting consultants. 

 UNECE initiated the work on supporting the implementation of measures related to equita-
ble access to water and sanitation from the National Programme to implement the targets 
set under the Protocol on Water and Health. 

 The MARDE requested the support of the EUWI+ Project through its Technical Assistance 
Programme to provide financial support of 74.472 MDL, or the equivalent of 3.600 Euro, in 
order to start the re-accreditation process for the laboratories of the State Hydrometeoro-
logical Service (SHS). Due to the lack of financial resources there is a risk of accreditation loss 
for SHS laboratories and the interruption of the existing environmental quality management 
system (letter signed by Mr. Vasile Bitca, Minister of Agriculture, Regional Development and 
Environment, nr. 01/01-729 of 25.09.2017). 

 In parallel to the EUWI+ Project, ADA and the Swiss Development Cooperation (SDC) are 
supporting the implementation of the project "Strengthening the institutional framework in 
the water and sanitation sector in the Republic of Moldova (Phase 01)" (IFSP). The Local rep-
resentatives of EUWI+ Project in Moldova are in regular discussions with the IFSP experts, in 
order to avoid overlapping activities and to develop synergies.  

 

2.5.3 National Policy Dialogue 

 The next meeting of the Coordination Committee of the National Policy Dialogue on inte-
grated water resources management in the Republic of Moldova is tentatively scheduled for 
the period from 18-20 December 2017 (the date may be changed due to the on-going re-
forming of the MARDE). 
 

2.5.4 Recent developments  

 The Ministry of Agriculture, Regional Development and Environment (MARDE) was created 
as a result of a decision on approval of the list of new ministries of the Parliament of the Re-
public of Moldova (adopted on 21st of July, 2017), followed by a decision of the Government 
of the Republic of Moldova on the reorganisation of the central specialty public administra-
tion (approved on 26 of July 2017). According to the Regulation on organisation of the 
MARDE approved on August 30, 2017, a Department on Integrated Water Resources Man-
agement will be created. The reform of MARDE is ongoing; a reduction of personnel by 35% 
at the ministry level is expected; no staff reappointments at Department level have been 
made yet. 

 On July 11, 2017 the EUWI+ Project local representatives in Moldova participated in a scop-
ing meeting on definition of the areas of cooperation for improving water and wetland man-
agement in the Republic of Moldova organised in cooperation with the Ministry of Environ-
ment, the Agency Apele Moldovei and ADA/SDC Project "Strengthening the institutional 
framework in the water and sanitation sector in the Republic of Moldova (Phase 01)” (IFSP), 
EUWI+ Project and WWF. 

 In the period 18-19 July 2017, with the support of ADA/SDC, two meetings were held in Chis-
inau: the second meeting of the Dniester River District Committee, held after a three-year 
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break and the first meeting of the Danube Prut and the Black Sea River District Committee. 
The main purpose of these meetings was to bring together the committee members to in-
form them about their obligations according the new Water Law and regulations, as well as 
about the progress of development of the River Basin Management Plans that are currently 
under approval by the Government. The local representative of the EUWI+ project in Moldo-
va presented the project goals, objectives and expected results. The Agency Apele Moldovei, 
one of the main beneficiaries of the project, expressed their willingness to cooperate with 
EUWI+ project in order to assure an efficient activity of DPBS River District Committee and 
good cooperation in promoting new initiatives at sub-basin level. 

 On 30 August 2017, the Government of the Republic of Moldova approved the Dniester river 
basin district Management Plan for 2017-2022. The objectives set out in the Plan include the 
prevention of deterioration of surface and groundwater status, the gradual reduction of pol-
lution and the improvement of water bodies’ status. 

 On 21 September 2017 the EUWI+ Project local representatives in Moldova participated in a 
meeting on performance indicators and benchmarking in the water sector, elaborated within 
the SDC/ADA Project  “Strengthening the institutional framework in the water and sanitation 
in Republic of Moldova (Phase 01)” (IFSP). 

 Additional amendments were made to the draft Danube-Prut and Black Sea river basin dis-
trict management Plan for 2017-2022. Due to the reforming process of the central public 
administration in Moldova, the document is being repeatedly consulted with the interested 
institutions.  

 A national working meeting on the status of promotion of the Plan was organised on 26 Sep-
tember 2017, with participation of representatives of Ministry of Agriculture, Regional De-
velopment and Environment (MARDE), Agency Apele Moldovei, Institute of Ecology and Ge-
ography, State Hydrometeorological Service with participation of EUWI+ Project team mem-
bers (Mr. Philippe Sennhauser, IOW, Mr. Timothy Turner, UBA) and representatives of 
SDC/ADA. 

2.6 Ukraine 

2.6.1 Missions and technical meetings 

 On August 22-23 2017, the EUWI+ team for Results 2 and 3 met with the Ministry of Ecolo-
gy and Natural Resources (MENR). The purpose of the meeting was to develop a joint im-
plementation plan for the project based on MENR’s comments on the draft Inception Re-
port. Detailed tasks of this plan plus a tentative schedule of project missions on laboratory 
assessment, registration and procurement processes in Ukraine were also discussed. 

 On September 27 2017, the EUWI+ team for Results 1, 2 and 3 met with the MENR national 
focal point. The main aims of meeting were to discuss implementation of Component 3 of 
EUWI+, implementation of a pilot project on Protocol Water and Health under Component 
1 of EUWI+, and proposals for preparing the next NPD Steering Committee meeting on 28 
November 2017. 

 

2.6.2 EUWI+ project progress 

 On 12 July 2017, a meeting of EUWI+ hydrogeologists with the APENA EU project hydroge-
ologist was held in Kyiv with the purpose to coordinate project activities and to support 
MENR in implementation of WFD groundwater monitoring. 
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 EUWI+ project hydrogeologists provided support to the State Geology Service of Ukraine in 
the form of input to a groundwater quantity and quality monitoring concept. This was pre-
pared by the APENA EU project as part of the process of development of a draft State Wa-
ter Monitoring Program for MENR. EUWI+ hydrogeologists also participated in 2 trainings 
organised by the APENA EU project in L’viv and Odessa regions for local hydrogeologists on 
WFD tasks. 

 The work led by IOW on identifying the RBMP information holders in Ukraine was started. 
 On 25-29 September 2017, the International Office of Water experts met with representa-

tives of the EU Delegation in Ukraine, MENR, SAWR, APENA and EMBLAS EU II projects, 
UNEGO “MAMA 86”. The objectives of this meeting were to start the preparing characteri-
sation of the first stage of Dnipro River Basin Management Plan and discussion of commu-
nication activities under Results 2 and 3 of EUWI+. 

 UNECE contracted NGO “MAMA 86” to facilitate the first phase of revising the national tar-
gets under the UNECE/WHO/Europe Protocol on Water and Health.  

 On 28 September 2017, a kick-off meeting on the pilot project on implementation of 
Ukraine’s obligations on Protocol Water and Health was held in MENR under the inter-
ministerial working group. A technical meeting for experts of this project was also held in 
MENR Aarhus Centre. 
 

2.6.3 National Policy Dialogue 

 The next NPD Steering Committee meeting is tentatively planned for the week commencing 
27 November 2017. 
 

2.6.4 Recent developments 

 On 7 July 2017, a workshop under support of Global Water Partnership "Indicators of pro-
gress and risks of non-achievement of the Water Millennium Development Goals for 
Ukraine" was held in Kyiv with participation including the Ministry of Economic Develop-
ment and Trade, Ministry of Environment and Natural Resources, State Agency of Water 
Resources, Ministry of Health, Hydrometeorological Centre, World Bank, and the NGO 
MAMA 86.  

 MENR completed the analysis of information about laboratory capacities in Ukraine from 5 
high level state authorities that have responsibilities on implementing the State water mon-
itoring program. Deputy Minister Mykola Kuzio sent the documents to the EUWI+ project 
experts for laboratory assessments. 

 On 19 July 2017, the MENR Monitoring Working group discussed the draft of the new Pro-
gram of water monitoring in Ukraine. The document was translated into Ukrainian and 
shared among the EUWI+ Consortium.  

 On 20 July 2017, the MENR Round table "Reforming Water Management System in 
Ukraine” was held with aim to present to all interested high level authorities, donors, scien-
tific organisations, NGOs the decision of Cabinet of Ministry of Ukraine to reform the sys-
tem of water management in Ukraine. This meeting was informed by a discussion docu-
ment prepared by the OECD under Result 1 of the project. 

 On 27 September 2017, the MENR reform working group with experts of new H2Office 
(project with support from EBRD), World Bank discussed the reform of State Agency of Wa-
ter Resources and Irrigation reform. MENR will continue the preparation of these docu-
ments in the coming months with support of donor organisations. 
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3. REGIONAL ACTIVITIES 

Part 3 summarises key regional activities completed in the last quarter. 

3.1.1 Regional Steering Committee and Inception Report 

The summary record from the first regional Steering Committee meeting held on 15 and 16 May 
2017 in Brussels was finalised in Quarter 3. 

Comments were received from Ukraine that required review and discussion. The record was finally 
published and circulated to all participants on 14 September 2017. 

The inception report underwent final revision during Quarter 3. Two rounds of comments were ad-
dressed: 

 Country comments on the work programme were circulated in tracked change mode on 3 
August for final review; and 

 Comments from the European Commission on structure and content were addressed and an 
updated report circulated on 30 September 2017. 

No comments were received in writing from countries on the updated version of the Inception Re-
port circulated on 3 August 2017.  

3.1.2 Regional training and development 

The EUWI + East project beneficiary representative from Georgia took part in the 15th “EUROPE-
INBO 2017” International Conference, co-organized with the "Group of European Basin Authorities 
for the Implementation of the European Water Directives”, on 20 – 23 September 2017, in Dublin, 
Ireland. The work of the 15th "EUROPE - INBO 2017" international conference in Dublin was organ-
ised around a preparatory workshop on the organisation of water data management and electronic 
reporting, a strong challenge in the context of a balanced implementation of the water legislation 
and four thematic roundtables on the current issues. They provided an opportunity to exchange on 
progress or difficulties occurring in the implementation of the Water and Flood Directives, with a 
view to feeding discussions on a possible review of the WFD. The Final Declaration, all papers and 
photographs of the conference are available on the website: www.inbo-news.org 

 

3.1.3 Communication activities 

The reporting period was marked by the completion of a series of missions launching communication 
and stakeholder dialogue, identifying key stakeholders and potential partners and collecting the in-
formation related to communication strategies and best practices in the field of IWRM and Environ-
ment. Work contacts have been established with the communication press officers in the EU Delega-
tions to Armenia, Azerbaijan, Moldova, and Ukraine.  

Other recent developments include: 

 Update design of the project website according to the new EU requirements on visibility.  

 From a technical point of view, work was done to optimise the operation of the site and elim-
inate functional problems associated with the fact that the site and the information platform 
were merged. The site is referenced through main search engines including Google. 

http://www.inbo-news.org/
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 The EUWI+East information platform was enriched with new resources (webmapping1 and 
catalogue of data sourcesi). 

 Design and drafting country leaflets presenting the project and in-country activities (in EN 
and national languages). 

 Preparation of a communication & visibility kit (graphic design): roll-ups, banners, posters, 
training certificates, folders using new EU graphic chart for the Eastern Partnership projects. 

 Establishing distribution lists. 

 

4. OVERVIEW OF KEY ACTIVITIES PLANNED IN NEXT QUARTER 

Part 4 lists key activities and priorities for the coming quarter of 1 October – 31 December 2017. 

4.1 Key Activities for Next Quarter 

Focus Area Activity Timeline 

Armenia  Data Management Workshop for Integrated Water 
Resources Management (Mr. Paul Haener, IO-
Water). 

20 – 24 November 2017 

  Technical mission for the preparation for the supply 
of monitoring and laboratory equipment and refur-
bishment of premises (Mr. Michael Sutter, UBA) 

30 – 31 October 2017 

  Technical mission to launch the project activity on 
assessment of water harmful subsidies in irrigation 
(Tatiana Efimova, OECD) 

4 -8 December 2017 

  NPD Steering Committee meeting (tbc) 4-8 December 2017 

Azerbaijan  RBMP and stakeholder involvement & communica-
tion mission (Mr. Pierre Henry de Villeneuve & 
Yunona Videnina, IOWater). 

13 – 15 November 2017 

 Coastal delineation mission (Mr. Grozdan Kuspilic, 
IZOR) 

12 -14 December 2017 

 Technical mission to launch the development of the 
national water programme (Tatiana Efimova, OECD) 

20-24 November 2017 

Belarus  The first meeting of the Inter-ministerial Coordina-
tion Council for use and protection of the water re-
sources (National Policy Dialogue) is tentatively 
scheduled with participation of the relevant EUWI+ 
experts. 

end-November, 2017 

                                                      
1
 http://193.70.117.229/webmapping 

http://193.70.117.229/webmapping
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Focus Area Activity Timeline 

 EUWI+ side-event “Strategic planning of water re-
sources and infrastructure” in the framework of  
the 5th International Water Forum “Water re-
sources and climate” to be held in Minsk 

06 October 2017 

 Assessment of water resources and water systems 
in Kopyl rayon of Minsk Oblast (a pilot activity at 
basin level) will continue 

October-December 2017 

 Creation of the Western Bug basin council and facil-
itating the first meeting of the basin council in the 
city of Brest.  

November 2017 

 RBMP and communication mission.  (Mr. Philippe 
Seguin & Yunona Videnina, IOWater). 

23 – 26 October 2017 

  RBMP and stakeholder involvement mission (Mr. 
Philippe Seguin & Yunona Videnina, IOWater with 
participation of Ms Marie-Claire Domont, from the 
French Water Agency)  

4 – 8 December 2017 

Georgia  Mission by international legal expert hired by 
UNECE to assist with drafting of water legislation 

12-13 October 2017 

 RBMP and stakeholder involvement & communica-
tion mission (Mr. Pierre Henry de Villeneuve & 
Yunona Videnina, IOWater). 

16 – 17 November 2017 

 Coastal delineation mission (Mr. Grozdan Kuspilic, 
IZOR) 

12 -14 December 2017 

 Technical mission to launch work on the national 
water strategy and start planning for the 2nd Re-
gional Steering Committee meeting (Tatiana 
Efimova, OECD)  

3-5 October 2017 

Moldova  Conduct the first mission related to data manage-
ment for IWRM. Main goal of the mission is to de-
velop analysis of the situation and needs related to 
water information system (WIS) development; 
elaboration of first recommendation and definition 
of a short term action plan; Communication with 
IFP project experts regarding developing national 
information system for water resources (SIRA)  (Mr. 
Paul Haener, IOWater). 

16 – 18 October, 2017 

 Conduct a mission on the water and sanitation sec-
tor, urban wastewater treatment directive; dash-
board of the programme of measures for the Dan-
ube-Prut and Black Sea District Management Plan 
(Mr Emmanuelle Renou, IOWater)  

06 – 10 November, 2017 

 2nd mission on communication and stakeholder in-
volvement issues (Yunona Videnina, IOW) is 
planned for end November, to support the DPBS 

End of November, 2017 
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Focus Area Activity Timeline 

Basin Council meeting and further communication 
with sub basins committees. 

 Organise the process for revising and updating the 
composition of the NPD Coordination Committee 
and its regulation, due to the reform of the central 
public authorities of the Republic of Moldova. 

October-November 2017 

 Participate in the second Basin Committee meeting 
of the Danube-Prut-Black Sea River District 

October-November 2017 

 ToR prepared and selection of a consultancy for de-
veloping the mid-term Action plan for WSS Strategy 
in Moldova launched. 

December 2017 

 Organise and conduct the next meeting of the Co-
ordination Committee of the National Policy Dia-
logue on integrated water resources management 
in the Republic of Moldova.  

18-20 December 2017 

Ukraine  NPD Steering Committee meeting to be held 28 November 2017 

 RBMP Stakeholder involvement and communica-
tion mission. One-day participative Workshop on 
Communication strategy for participative RBM 
planning (Mr. Philippe Seguin & Yunona Videnina, 
IOWater) 

27 November – 1 De-
cember 2017 

 Laboratory assessment mission to Kyiv and 
Dnipropetrovsk (Mr. Michael Ghobrial, UBA) 

3 – 6 October 2017 

 Laboratory assessment mission to Kyiv and Odessa 
(Ms. Cristina Trimbacher and Mr. Michael Ghobrial, 
UBA) 

16 – 20 October 2017 

 Biological and hydro-morphological assessment 
mission (Ms. Kristina Schaufler and Mr. Robert 
Konecny, UBA) 

16 – 20 October 2017 

Regional Mis-
sion 

 

 Workshop for Caucasus countries on ISO 17025 for 
laboratories, (Philipp Hohenblum and Felizitas Zeitz, 
UBA) 

28 – 30. November 

Communica-
tion and Visi-
bility 

 Finalising and operational implementation of a new 
version of the project website. Processing of coun-
try webpages in Russian and/or national languages  

 Printing and distribution of country leaflets pre-
senting the project and in-country activities (in EN 
and national languages) 

 Issue of the Newsletter (n°1) 
 Production of communication & visibility kit for the 

6 countries (promotional materials)   

Across Q4 
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Project Summary: EUWI+  

The Eastern Partnership (EaP) is a policy initiative launched at the Prague Summit in May 2009. It 
aims to deepen and strengthen relations between the European Union and its six Eastern 
neighbours: Armenia, Azerbaijan, Belarus, Georgia, Moldova and Ukraine. 

In recent years, the countries of the Eastern Partnership have demonstrated a willingness to align 
their water policies and practices with the general principles and specific requirements of the EU 
Water Framework Directive (WFD), as well as other thematic and sectoral water directives and UN 
Multilateral Environmental Agreements (MEAs). Moreover, Georgia, Moldova, and Ukraine have 
assumed commitments to reform water policies and implement the EU water acquis as part of the 
Association Agreements signed with the EU in 2014.  

It is in this context that the European Union Water Initiative Plus (EUWI+) for Eastern Partnership 
Countries was initiated by the Directorate-General for Neighbourhood and Enlargement Negotiations 
(DG NEAR) of the European Commission.  

The overall objective of the project is to improve the management of water resources, in particular 
of trans-boundary rivers, in the EaP countries. It specifically supports the EaP countries to move 
towards the approximation to EU acquis in the field of water management with a focus on trans-
boundary river basin management. 

The project is divided into three result areas as follows: 

- Result 1: Legal and regulatory frameworks improved in line with the WFD, IWRM and MEAs; 

- Result 2: River Basins Management Plans designed and implemented in line with the WFD 
principles; and 

- Result 3: Lessons learnt regularly collected, shared and communicated to stakeholders. 

The OECD and UNECE are implementing activities under Result 1. Results 2 and 3 are implemented 
by an EU Member States Consortium including the Environment Agency Austria (UBA) and the 
International Office for Water (OIEau / IOWater) of France. Experts from other EU Member States 
will also be involved in activities of the project. 

The project has developed a web portal (http://euwipluseast.eu/en/).This web portal constitutes a 
platform for access, exchange and dissemination of all data, information and services developed and 
used in the frame of this project.  

http://euwipluseast.eu/en/
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5. ANNEX A 

Annex A contains contact information of key people involved in EUWI+: national focal points and (ad interim)  

local representatives from each EaP country, and contacts from each of the implementing partners. 

5.1 National Focal Points and local representatives 

Country Name Title e-mail address 

Armenia 

Mr Vahan Davtyan Head of the Water Resources 

Management Agency, Ministry of 

Nature Protection 

vahan.davtyan@mnp.am  

 

Mr Volodya 

Narimanyan 

Deputy Head of the State Commit-

tee on Water Systems, Ministry of 

Energy Infrastructures and Natural 

Resources 

narimanyan59@mail.ru   

Mr Vahagn Tonoyan  Local Representative for Results 

1,2 and 3 

vrtonoyan@gmail.com  

Azerbaijan 

Mr Rasim Sattarzadeh Head of Environmental Policy De-

partment,  Ministry of Ecology and 

Natural Resources 

rsattarzada@gmail.com  

Mr Issa Aliyev, Deputy Head of Executive Strategic 

Board, Head of Propaganda De-

partment MENR 

issa.aliyev@gmail.com 

Mr Rafig Verdiyev Local Representative for Results 

1,2 and 3 

rafig2000@mail.ru  

Belarus 

Ms T. Slish Head of Department of Use and 

Protection of Waters 

tanya.sl@tut.by  

Mr Sergei Zavyalov Head of Department, Minprirody 2006048@tut.by 

Mr Alexandr 

Stankevich 

Local representative of Result 1, 

and 2 and 3 

aps_stankevich@mail.ru 

Georgia 

Ms Ekaterine Grigalava Deputy Minister, Ministry of Envi-

ronment and Natural Resources 

Protection 

e.grigalava@moe.gov.ge 

 

Mr Gizo Chelidze Head of Department of Integrated 

Management, MENRP 

g.chelidze@moe.gov.ge 

Mr Zurab Jincharadze Local representative of Results 2, 3 zurab.jincharadze@gmail.com  

Ms Eliso Barnovi Local representative of Result 1 ebarnovi@gmail.com  

Republic of 
Moldova 

Ms Inga Podoroghin State Secretary, Ministry of Ag-
riculture, Regional Develop-
ment and Environment 

inga.podoroghin@madrm.gov.md 

 

Ms Diana Celac Local representative of Result 1 celacdi@gmail.com 

mailto:vahan.davtyan@mnp.am
mailto:narimanyan59@mail.ru
mailto:vrtonoyan@gmail.com
mailto:rsattarzada@gmail.com
mailto:rafig2000@mail.ru
mailto:tanya.sl@tut.by
mailto:2006048@tut.by
mailto:aps_stankevich@mail.ru
mailto:e.grigalava@moe.gov.ge
mailto:g.chelidze@moe.gov.ge
mailto:zurab.jincharadze@gmail.com
mailto:ebarnovi@gmail.com
mailto:inga.podoroghin@madrm.gov.md
mailto:celacdi@gmail.com
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Country Name Title e-mail address 

Mr Victor Bujac Local representative of Results 
2&3 

victor_bujac@yahoo.com  

Ukraine 

Mr Mykola Kuzio 

 

Deputy Minister, Ministry of Ecolo-

gy and Natural Resources 

mykola.kuzio@gmail.com 

Mr Oleksandr Bon Head of Water Resources 

Department, Ministry of Ecology 

and Natural Resources 

bon@menr.gov.ua; 

oleks.bon@gmail.com  

Ms Nataliia Za-

korchevna  

Local representative of Results 1,2 

and 3 

natzakor@gmail.com  

5.2 EUWI+ international implementing team 

Organisation Name Title e-mail address 

OECD 

Mr Matthew Griffiths Programme 

Manager 

matthew.griffiths@oecd.org 

 

Ms Tatiana Efimova Project 

Manager 

tatiana.efimova@oecd.org 

 

Mr Alexandre 

Martoussevitch 

Project 

Manager 

alexandre.martoussevitch@oecd.org 

UNECE 

Mr Peep Mardiste Regional 

Coordinator 

Environment 

Division 

peep.mardiste@unece.org 

Mr Alisher 

Mamadzhanov 

 alisher.mamadzhanov@unece.org 

Umweltbundesamt 

GmbH/Environment 

Agency Austria 

Mr Michael Sutter Project 

Manager 

michael.sutter@umweltbundesamt.at 

 

Mr Christopher Opancar  Project 

Assistent 

christopher.opancar@umweltbundesamt.at 

Office International 

de l'Eau / 

International Office 

for Water 

Ms Josiane Mongellaz Director of 

International 

Cooperation 

j.mongellaz@oieau.fr  

Mr Pierre Henry de Ville-

neuve 

Project  

Manager 

p.henry-de-villeneuve@oieau.fr 

Mr Paul Haener Thematic leader 

for data man-

agement 

p.haener@oieau.fr 

mailto:victor_bujac@yahoo.com
mailto:mykola.kuzio@gmail.com
mailto:bon@menr.gov.ua
mailto:oleks.bon@gmail.com
mailto:natzakor@gmail.com
mailto:matthew.griffiths@oecd.org
mailto:tatiana.efimova@oecd.org
mailto:michael.sutter@umweltbundesamt.at
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Organisation Name Title e-mail address 

Mr Philippe Seguin Thematic leader 

for RBM Plan-

ning 

p.seguin@oieau.fr 

Ms Yunona Videnina Manager for 

Result 3  

y.videnina@oieau.fr 

EUWI+ project 

Mr Timothy Turner Technical Advi-

sor for Results 2 

and 3 

trturner@btinternet.com 

 

                                                      
 


