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1. GENERAL OVERVIEW 

1.1 Introduction 

This is the second quarterly information update on the implementation of the EUWI+ project. It co-
vers the reporting period from April 2017 to the end of June 2017. The update has been prepared in 
consultation with each implementing partner. 

Quarterly updates aim to provide key information on the project to the European Commission, EU 
Delegations and the key stakeholders of the six Eastern Partnership countries. The updates are in-
tended to be published on the project website to provide access to a wider audience including inter-
national projects and interested stakeholders. 

1.2 Current Project Status 

The EUWI+ project is currently finalising its inception phase which started on 1 September 2016. The 
project was kicked off through a high level regional meeting held on 19-20 September 2016 in Kyiv, 
Ukraine.  

The first EUWI+ regional Steering Committee was held on 15-16 May 2017 in Brussels and focussed 
on presentation of the draft work programmes. The EUWI+ team are currently focussed on incorpo-
rating feedback received from this meeting into the inception report and national work programmes. 

1.3 Objectives of Quarter 

This second quarter of the project had the following objectives: 

 Extensive consultations with key stakeholders, including government agencies in EaP coun-
tries, EU Delegations and NGOs; 

 Identification and prioritisation of country needs jointly with key local stakeholders in each 
EaP country; 

 Drafting of an inception report; 

 Delivery of the First Regional Steering Committee Meeting and presentation of draft national 
and regional work programmes; 

 Incorporation of feedback received during Steering Committee Meeting; 

 Early start on some priority work plan items. 

1.4 Timeline 

The work flow in the reporting period followed a timeline as outlined below: 

 Specific in country missions (April–June 2017); 

 Analysis of country priorities and development of draft national and regional work pro-
grammes (April 2017); 

 National level presentation of draft work programmes (April 2017); 

 Circulation of Inception Report (April 2017); 



 

 

                                            
 

 First EUWI+ Regional Steering Committee (May 2017); 

 Receipt of country comments on inception report and work programmes (May 2017); 

 Receipt of European Commission comments on inception report (June 2017); 

 Updating of Inception report and work plans (June 2017); and 

 Early start of priority work programme items (April-July 2017). 

2. COUNTRY QUARTERLY REPORTS 

Part 2 contains country specific chapters which provide further details on the activities in each coun-
try. 

2.1 Armenia 

2.1.1 Meetings held in April–June 2017 

2.1.1.1 Bilateral meetings with beneficiary organisations 

Several missions for representatives of the EUWI+ project team were organized during the quarter, 
to coordinate the development of the country chapter of the Inception Report on Armenia, including 
the workplan of activities and milestones for the period 2017-2020, as well as implementation of 
some of the national priorities. 
 

 On April 5 2017, bilateral meetings between the representatives of IOWater and the Water Re-
sources Management Agency of the Ministry of Nature Protection of Armenia were held, to co-
ordinate development of new model outline for RBMPs. 

 On May 30-June 2 2017, a mission of IOWater was held to coordinate development of new mod-
el outline for RBMPs, and identify priority soft measures of the officially adopted RBMP for 
Akhuryan RBD, to be supported by the EUWI+ project. 

 On June 28-29 2017, a mission of UBA hydrogeologists was held. As part of the mission, an ex-
panded meeting, chaired by the Director of the Environmental Monitoring and Information Cen-
tre of the Ministry of Nature Protection, was held, with follow up technical meetings with the 
hydrogeologists of the Centre. Issues related to characterization of hydrogeological conditions in 
Sevan and Hrazdan RBDs, as well as identification and delineation of groundwater bodies were 
discussed. 

 

2.1.1.2 Coordination with donors 

Periodical coordination meetings were held with the USAID ASPIRED and PURE-Water projects, and 
UNDP. 
 

2.1.2 EUWI+ implementation and relevant recent developments in Armenia with implications 
for the EUWI+ project 

 

 



 

 

                                            
 

2.1.2.1 EUWI implementation  

 

 The country chapter on Armenia in the draft Inception Report, including the workplan and mile-
stones, was discussed and agreed by the national stakeholders in Armenia. 

 Two national experts, hired by UNECE, successfully completed the assignment on providing input 
for the new chapter on sanitation, as part of the national priority #1, “Support to the working 
group on revising the Water Code of Armenia”. 

 On April 6, 2017 the first meeting of the National Executive Strategic Committee of the EUWI+ 
project in Armenia was held with the participation of representatives of the Water Resources 
Management Agency, Environmental Monitoring and Information Centre (Ministry of Nature 
Protection), Hydrometerological Service (Ministry of Emergency Situations), as well as OECD, 
UNECE, IOWater and UBA. During the meeting, the draft EUWI+ project workplan for Armenia 
was discussed. 

 On April 7 2017, the 16th meeting of the Steering Committee of the National Policy Dialogue on 
Water Sector Issues in Armenia was held, with over 50 participants, including the Steering Com-
mittee members, representatives of Government agencies, international organizations, private 
sector, NGOs, Universities and independent experts. The objective of the meeting was to discuss 
the status of on-going NPD activities and the draft national priorities for 2017-2020 within the 
EUWI+ project in Armenia. The meeting also aimed to serve as a platform for strengthening syn-
ergies with other international water projects implemented in Armenia. A press release on the 
NPD meeting was published at the website of the State Committee on Water Systems of the Min-
istry of Energy Infrastructures and Natural Resources of Armenia 
(http://www.scws.am/am/information-center/releases/show/259/0 ). 

 The link to the NPD meeting can be found on the project website and the meeting material is 
hosted here: http://www.unece.org/16sc/apr2017 

 One of the EUWI+ project National Focal Points of Armenia (Head of the Water Resources Man-
agement Agency of the Ministry of Nature Protection) participated in First Regional Steering 
Committee Meeting of the EUWI+ Project, held on May 15-16, 2017 in Brussels. 

 

2.1.2.2 Recent developments in Armenia with implications for the EUWI+ project 

 In May 2017, the merger of the 4 State Non-Commercial Organizations of the Ministry of Nature 
Protection of Armenia (Environmental Impact Monitoring Centre, Information-Analytical Centre, 
Waste Monitoring Centre and Hydrogeological Monitoring Centre) into one organisation – Envi-
ronmental Monitoring and Information Centre, in charge of surface and groundwater quality and 
groundwater quantity monitoring, was finally completed, and the new Director of Centre was 
appointed. 
 

2.2 Azerbaijan 

2.2.1 Meetings held in April 2017 – June 2017 

2.2.1.1 Meetings with beneficiary organizations 

The EUWI+ project team met with different beneficiary organizations on 25 April 2017. During the 
meeting different aspects of the country work plan for Azerbaijan and its implementation in the peri-
od 2017-2020 were discussed. Meetings were held with the representatives of different divisions of 

http://www.scws.am/am/information-center/releases/show/259/0
http://www.unece.org/16sc/apr2017


 

 

                                            
 

MENR working in water sector, Water Resources State Agency of Ministry of Emergency Situations, 
Azersu JSC, Amelioration JSC, laboratories and scientific organizations with participation of the repre-
sentatives of OECD, UNECE and EU Consortium Member States. 

During May 29-June 1, EUWI+ project experts visited Azerbaijan to meet with beneficiaries and at-
tended laboratories to assess the status of national laboratories and to assess support needed to 
meet international standardisation requirements. 

On June 19, representatives of the EUWI+ project met with beneficiary organizations to discuss water 
monitoring, laboratory assessment and RBMP development activities. On the same day, the team 
departed to Beylagan to assess the status of the regional laboratory of MENR and improvements 
needed to meet international standardisation requirements. Meetings were conducted during June 
20-22 with representatives of different regional and local organizations in Ganja-Gazakh region to 
discuss the possible repartition of responsibilities for the development of the different aspects of 
RBMP in Upper- Kura region and the different Azeri districts in the future. The proposal was reflected 
in a table proposing a possible repartition of roles in connection with the structure of a standard 
WFD complaint RBM Plan structure. On June 23 in Gazakh, the team assessed the status of regional 
laboratory of MENR and reviewed improvements needed to meet international standardisation re-
quirements.  

On June 22, the project expert on RBMP development met with Mary Mathews, Regional Coordina-
tor of UNDP GEF Kura project to discuss possible synergies in particular through possible contribution 
to future workshops to be organised by Kura II project from the end of 2017 (date and detailed 
agenda to be defined later on by Kura II project).  

  
2.2.1.2 Coordination with donors 

Periodical coordination meetings were held with the EU Twinning project related to support of MENR 
for Atmosphere air quality monitoring system improvement, EU SEIS project and UNDP-GEF Kura II 
project. 
 

2.2.2  National Policy Dialogue in Azerbaijan 

 On April 26 2017 in Baku, Azerbaijan the 6th NPD meeting was held to discuss the EUWI+ project 
work plan. Representatives of the team of EUWI+ project, UNDP GEF Kura II, EU Twinning project and 
different stakeholders of Azerbaijan took part in the meeting. About 40 participants attended the 
event. Participants of the meeting made the following decisions and provided recommendations: 

 

 NPD Steering Committee welcomed the draft 2016-2020 national workplan, prepared by the 
EUWI+ project team in close dialogue with national stakeholders. NPD Steering Committee pro-
posed the representatives of Azerbaijan to approve the workplan as part of EUWI+ project incep-
tion report at the first regional Steering Committee meeting in Brussels, 15-16 May 2017.  

 It was proposed to continue regular meetings with EUWI+ project team to identify detailed ac-
tions in relation to activities described in the workplan, including those related to updating of 
water legislation, development of water action plan, conducting of field survey, development of 
pilot RBMP and its implementation. 

 It proposed to continue cooperation with UNECE under the EUWI+ project to implement country 
commitments under the Water Convention and its Protocol on Water and Health. 

 It proposed to hold next NPD Steering Committee meeting in the 4th quarter of 2017 to discuss 
ongoing activities of the EUWI+ project and activities related to cooperation and coordination 
with other related international projects. 



 

 

                                            
 

 The link to the NPD documents can be found on the project website and the meeting material is 
hosted here: http://www.unece.org/6sc/apr2017 

 

2.2.3 EUWI+ implementation and relevant recent developments in Azerbaijan with implications 
for the EUWI+ project 

2.2.3.1 EUWI+ implementation  

 

In May 2017, UNECE and OSCE finalized the study “Historic Water Use, Protected Demand and Water 
Status in the Kura River Basin” based on requests by Azerbaijan and Georgia before the bilateral Kura 
agreement could be finalized and agreed. Translation of a 20-page executive summary into Azeri was 
organized by UNECE and OSCE. Preparations from UNECE was carried out for a bilateral meeting in 
Tbilisi for June 20, 2017 (postponed to early October 2017) as next round of bilateral consultations to 
discuss the finalization of the agreement on Kura. 
 
Project team representatives on Laboratory and RBMP activities conducted visits to Azerbaijan as 
part of the project implementation work. During the visits they had bilateral meetings with benefi-
ciary organizations and attended national and regional laboratories. 
 
In July-September expert mission are planned to the country to assess the status of surface and 
ground water monitoring systems and needs for improvements in this sphere.   
  
The project team met with beneficiary organizations and with representatives of the EU Twinning on 
monitoring System improvement, the UNDP GEF Kura project and the EU SEIS project.  
 

2.2.3.2 Recent developments in Azerbaijan with implications for the EUWI+ project 

 
As developed by the EUWI+ project team, the work plan for 2017-2020 was mainly in full compliance 
with the proposals of beneficiary organizations on the priority needs in Azerbaijan. It was therefore 
approved by participants of the NPD meeting and also by Azeri representatives attending the region-
al steering committee meeting of the EUWI+ project in Brussels on May 15-16 2017.      
 
Work is now ongoing to prepare the necessary document on behalf of the Azeri Government for ex-
emption from any taxation and customs fees for equipment and other materials to be allocated for 
relevant beneficiary organizations in Azerbaijan with support of the EUWI+ project. 

2.3 Belarus  

2.3.1 Meetings held in April – June 2017 

2.3.1.1 First EUWI+ SCM in Brussels on 15-16 May, 2017 

 
Two representatives of Belarus took part in the first EUWI+ SCM in Brussels on 15-16 May 2017. They 
have generally supported the draft Inception report; it was agreed that additional comments on it by 
Minprirody of Belarus will be provided within the deadline established by the meeting. 
 

http://www.unece.org/6sc/apr2017


 

 

                                            
 

2.3.1.2 Bilateral meetings with beneficiary organizations 

 
On 19-21 June 2017 the ground water (GW) mission to Minsk was held.  GW experts visited the insti-
tute for geology for discussing the approaches in the ground water monitoring and development riv-
er basin management plans in the part of GW. 
 

2.3.1.3 Coordination with donors 

 
Coordination meetings were held with the projects “Green economy for Belarus” and SEIS. 
 

2.3.2 EUWI+ implementation and relevant recent developments in Belarus  with implications 
for the EUWI+ project 

2.3.2.1 EUWI implementation  

According to the request of the EUWI+ project,  Minprirody appointed Ms Tatiana Slizh (head of de-
partment of water use and protection) as a national contact point for the EUWI+ project ( letter  of 
Minprirody # 7-17/868-VN dated 27.042017). 
 
Working Plan for Belarus was reviewed and updated matrix of country priorities was sent to the 
EUWI+ project partners.  
 
Central research institute for complex use of the water resources was contracted by Minprirody ToR 
for developing the new Water Strategy of the Republic of Belarus till 2030. Consultations with OECD 
started on structure of the future document. 
 
In June 2017, UNECE finalized preparations for a bilateral meeting between Belarus and Lithuania to 
discuss the continuation of transboundary cooperation in the Neman river basin, supported by the 
EUWI+ project, as a follow up to a concluded UNECE-UNDP project on climate change adaptation. 
The meeting of a bilateral expert group will be held in Vilnius on 12-13 July 2017. A report on the first 
phase of activities in 2017 will be finalized after the meeting and will focus on priority actions to-
wards preparation of a joint river basin management plan for the Neman river basin. 
 
EUWI+ project registration in Belarus 

Consultations with representatives of consortium of EU MS involved in the project were held regard-
ing the format of documents which needed for national project registration. 3 main documents are 
needed for project registration in Belarus: 
 

 ToRs (in English and in Russian)  - exist; 

 Project characteristic (in Russian) – draft characteristic prepared; 

 Project budget for Belarus – in process of preparation by representatives of UBA 
and other members of the consortia. 

 
2.3.2.2 Recent developments in Belarus with implications for the EUWI+ project 

 On March 1 2017, according to the order of Minprirody № 55-OD the inter-
ministerial Coordination Council (IMCC) for use and protection of the water re-
sources was established. The first meeting of the IMCC is scheduled for 5-6 Sep-
tember, 2017. 



 

 

                                            
 

 Central research institute for complex use of the water resources with coopera-
tion of the department of the regulation the pressure on air and water resources 
of Minprirody developed the draft document “Requirements for development, 
compilation and design the River Bain Management Plans”, which will be adopt-
ed by Minprirody in May, 2017. 

 In the framework of the 5th International Water Forum “Water resources and 
climate” on 5-6 October 2017 in Minsk, Minprirody plans organising a seminar 
«Strategic and medium-term planning of water resources and water manage-
ment systems: OECD recommendations, approaches and planning tools». (De-
cree of Minprody № 139-OD dated by 22.05.2017). 

2.4 Georgia 

2.4.1 Meetings held in April - June 2017 

2.4.1.1 Bilateral meetings with beneficiary organisations 

During the reporting period, the project expert teams planned and conducted missions to assess la-
boratory capacity of the NEA central laboratory in Tbilisi and the regional laboratory in Kutaisi, re-
sponsible sampling and analysis for Rioni and other Black Sea river basins. The mission was conduct-
ed by Team-2 of the Umweltbundesamt GmbH, Philipp Hohenblum and Felizitas Zeitz. 

The objective of the mission was to assess capacity of the Georgian labs in regards of technical capa-
bility of analysing the priority substances of the WFD in respect to methods, LOQ, quality procedures 
according to WFD, evaluate existing quality standards according to the EN ISO 17025. The technical 
and administrative aspects of the mission were as follows: 

 Liaise with representatives of NEA and Ministry of Environment 

 Interview the responsible laboratory contact persons  

 Evaluate the interview results in accordance to WFD and EN ISO 17025 

 Coordination meeting with laboratory representatives 

 One-to-one interview with quality manager and head of laboratory 

The mission outcomes will be a base for further actions, including needs assessment report and pro-
curement plan for Georgian beneficiary institutions. 

 
2.4.1.2 Coordination with donors 

Periodical coordination meetings were held with the other water/environment related projects in 
Georgia, particularly UNDP/GEF Kura-2 project, UNDP/GEF Enhancing Environmental Monitoring and 
Reporting project, UNDP/AF Development of Resilient Flood and Flash Flood Management Practices 
in the Rioni Basin project, EU/EEA SEIS-II East project National Focal Point. 

 

2.4.2 National Policy Dialogue in Georgia  

The 5th Steering Committee meeting of the National Policy Dialogue for Integrated Water Resources 
Management (IWRM) - the UNECE/OECD-assisted water policy process - took place on 11 April 2017 
in Tbilisi, Georgia. Some 30 participants from key stakeholder organizations, NGOs and the academic 
sector attended the high-level meeting to discuss challenges that Georgia faces in harmonizing its 
water policy and practice towards the relevant EU directives, as well as the obligations that Georgia 



 

 

                                            
 

has to fulfil according to the EU-Georgia Association Agreement. The meeting was chaired by MENRP 
Deputy Minister Ms Ekaterine Grigalava and Head of Integrated Management Department Mr Gizo 
Chelidze. The comments and discussion outcomes of the meeting on the on-going legal and institu-
tional water reforms, provision of clean water and sanitation, preparation of river basin management 
plans, measures for flood risk management, sustainable agriculture, clean and efficient energy policy, 
protection of the marine environment, will be reflected by various donor organizations through the 
on-going, or planned activities. 

The link to the NPD documents can be found on the project website and the meeting material is 
hosted here: www.unece.org/5sc/apr2017 

 

2.4.3 EUWI+ implementation  

2.4.3.1 EUWI+ implementation  

 According to country needs and priorities identified by the MENRP under the EUWI+ project, 
preparations for a UNECE international consultant on the legal review of harmonization of a 
new draft Law on Water Resources Management to EIA Code of Georgia, draft laws on Envi-
ronmental Liability, mineral resources, licences & permits and IPPC was started. The first visit 
to Georgia is planned on 6-7 July 2017 to study general situation regarding to drafting and 
implementation process of above mentioned legal acts in compliance with EU standards and 
to identify next steps of project assignment. Interviews will be carried out with the repre-
sentatives of Department of Integrated Management of Environment; Division of Water Re-
sources; Department of Environmental Impact Permit; Legal Department and Department of 
Environmental supervision and other stakeholders. 

 

 In May 2017, UNECE and OSCE finalized the study “Historic Water Use, Protected Demand 
and Water Status in the Kura River Basin” based on request by Azerbaijan and Georgia before 
bilateral Kura agreement could be finalized and agreed. Translation of 20-page executive 
summary into Georgian was organized by UNECE and OSCE. Preparations from UNECE side 
was carried out for a bilateral meeting in Tbilisi for June 20, 2017 (postponed to early Octo-
ber 2017) as next round of bilateral consultations to discuss the finalization of the agreement 
on Kura. 

2.5 Moldova 

2.5.1 Meetings and missions held in April 2017 – June 2017 

2.5.1.1 National Policy Dialogue 

 The 3nd NPD Coordination Committee meeting (25th NPD meeting under the EUWI) was held 
in Chisinau on 11 April 2017. The meeting was attended by about 55 delegates - committee 
members and invitees, representing the Government of the Republic of Moldova and central 
public authorities as well as representatives of civil society and expert community, interna-
tional organizations and bilateral donors. The main objective of the meeting was to discuss 
national priorities and the draft 4-year Work plan under the EUWI+ project. 

http://www.unece.org/5sc/apr2017


 

 

                                            
 

 A press release was posted on the website of the Ministry of Environment of the Republic of 
Moldova 1.  

 Documents from the NPD in Moldova can be found on the project website and the meeting 
material is hosted here: http://www.unece.org/25sc/apr2017 
 

2.5.1.2 Steering Committee Meeting 

 Two delegates from the Republic of Moldova, representing the Agency Apele Moldovei and 
the State Hydro-meteorological Service participated in the 1st meeting of the regional EUWI+ 
Steering Committee held in Brussels on the 15-16 May 2017 and presented the country ex-
pectations and commitments. 

 Preparations for the regional Steering Committee included examination of the inception re-
port by the Ministry of Environment with comments provided on 10 May 2017. The Ministry 
of Environment expressed the intention to provide updates to the annual workplan, taking 
into account the expected reform of central public authorities of the Republic of Moldova in-
cluding the reforming of environmental institutions.  

2.5.1.3 Missions and Bilateral Meetings 

Missions of representatives of the EUWI+ project implementing partners were organized in the peri-
od April-June 2017, to present and coordinate activities from the country workplan for the Republic 
of Moldova for the period of 2017-2020, as well as on other issues concerning water resources man-
agement, monitoring and laboratories. 

 On April 12, 2017, the OECD representative had several important meetings with officials 
from: 

- Ministry of Environment (Mr. Igor Talmazan – (ex)Deputy Minister of Environment, Mrs. Inga 
Podoroghin - State Secretary of Environment of the Republic of Moldova, national coordinator of 
the EUWI+ Project, Mrs. Serafima Tronza - Head of the Water Management Department), on is-
sues related to the mid-term Action  plan for WSS in Moldova (legal, institutional, regulatory is-
sues, use of EIs and Investment programme for WSS).  

- Representative of ADA-SDC Project on Strengthening the institutional framework in the water 
and sanitation sector in the Republic of Moldova (Mr. Cyrille Vallet, international institutional ex-
pert on water management) - opinion on Result 1 related activities in the draft workplan and 
identifying eventual synergies, especially on capacity development.  

- Agency Apele Moldovei (Mr. Radu Cazacu and Radu Stratuta - deputy directors of Agency Apele 
Moldovei), discussing the same topics, as well as development of the Master Plan for WSS in 
Moldova. 

 On April 13, 2017, representative of the OECD had meetings with representatives of the Congress 
of Local Authorities of Moldova/CALM (Mr. Alexandru Osadci, Program Officer), on issues regard-
ing OECD-RM cooperation and CALM participation in the capacity building component of the 
EUWI+ Project in Moldova.  

 On 10 April 2017, the representatives of UNECE held bilateral meetings with the following offi-
cials: 

                                                      
1
) http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2646-eficientizarea-gestionarii-resurselor-de-apa-prioritate-

a-ministerului-mediului  

http://www.unece.org/25sc/apr2017
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2646-eficientizarea-gestionarii-resurselor-de-apa-prioritate-a-ministerului-mediului
http://mediu.gov.md/index.php/serviciul-de-presa/noutati/2646-eficientizarea-gestionarii-resurselor-de-apa-prioritate-a-ministerului-mediului


 

 

                                            
 

- Head of the Water Management Department of the Ministry of Environment (Ms. Serafima 
Tronza) and the Deputy Head of the National Center for Public Health (Mr. Ion Salaru) to discuss 
priority measures from the National Programme to implement the targets set under the Protocol 
on Water and Health for 2016-2025, which could be supported by UNECE through Result 1 of the 
EUWI+ project, as well as possible support to setting national indicators under SDG 6. 

- The Swiss Agency for Development and Cooperation (SDC) (Mr. Matthias Leicht and Mr. Andrei 
Cantemir) to discuss synergies with the ongoing ADA-SDC project on strengthening the institu-
tional framework in the water and sanitation sector in the Republic of Moldova. 

- State Secretary of the Ministry of Environment (Ms. Inga Podoroghin) to discuss priorities for 
Result 1 under the project and the ongoing structural reform of the government. 

 From 29 of May to 02 of June 2017, representatives of the consortium of EU member-states, 
consisting of 2 experts from Austrian Environmental Agency, visited the Republic of Moldova 
in order to conduct an assessment of laboratories for monitoring of surface water and 
groundwater from the State Hydrometeorological Service and Agency for Geology and Min-
eral Resources. A number of findings and recommendations were drawn up which will feed 
into proposals for adaptation of procedures, training plans and technical specifications for 
procurement of equipment. Furthermore a summary of the chemical parameter assessment 
was prepared.  

 From 6 to 9 of June, 2017, representatives of the consortium of EU member-states visited the 
Republic of Moldova. The objective of the mission was to start the assessment and structuring 
of RBM Planning related activities 2.3.1 – 2.3.2 – 2.3.7 i.e.: 

- Prut, Danube and Black Sea RBM Plan assessment (activity 2.3.1), 

- Assessment of the RBMP in term of pressures and PoM in the domestic water sector and start 
structuring the work on establishment of a dashboard for following up its implementation (activ-
ity 2.3.7), 

- Identification of soft key measures that could be relevant to be candidate to be used as 
demonstration measures implementation in the field of domestic water management (activity 
2.3.2). 

 During the mission several meetings were organised with representatives from state institu-
tions, such as the Water Agency “Apele Moldovei”, the Institute of Ecology and Geography of 
the Academy of Science, the Basin Water Management Authority, the Ministry of Environ-
ment, and donor organisations and NGOs, including the Regional Environment Centre. 

 From 22 to 23 of June 2017, a new mission of representatives of the consortium of EU mem-
ber-states was organised to Moldova on groundwater management issues within the EUWI+ 
Project. Issues discussed were the implementation of GW measures to be implemented un-
der the River Danube-Prut and Black Sea RBMP, GW surveys to be undertaken during the 
EUWI+ project and equipment needs. 

2.5.1.4 Coordination with donors 

 A dedicated donor coordination session was held as part of the 3rd NPD CC meeting. Relevant 
initiatives were presented by other stakeholders, in particular analysed the synergy between the 
ADA-SDC project on strengthening the institutional framework in the water and sanitation sec-
tor in the Republic of Moldova, GIZ initiatives in the water sector, implementation of SEIS Pro-
ject in Moldova. 



 

 

                                            
 

 On 11 April, 2017 the representatives of the EUWI+ project implementing partners had discus-
sions with Mr. Alexandre Darras, Project manager, EU Delegation to Moldova regarding the im-
plementation of EUWI+ project in Moldova and cooperation with EU. 

 On 13 April, 2017, representative of OECD had a meeting with representatives of United Nations 
Development Programme (UNDP) on SDG implementation issues and other UNDP water related 
initiatives, in particular the on-going initiative UNDP-GEF Moldovan-Ukrainian project “Enabling 
transboundary cooperation and integrated water resources management in the Dniester River 
Basin”.  

 UNECE, as one of the partners of the Dniester GEF project, continued maintaining close contacts 
with the Organization for Security and Co-operation in Europe (OSCE) (the lead implementing 
agency for the GEF project) to ensure smooth transition from the concluded UNECE-OSCE climate 
change adaptation project to the GEF project. Among others, possible support from UNECE with-
in the EUWI+ project to holding bilateral meetings between the Republic of Moldova and Ukraine 
on transboundary cooperation in the Dniester basin was discussed.  

2.5.2 EUWI+ implementation and relevant recent developments in Moldova with implications 
for the EUWI+ project 

2.5.2.1 EUWI+ implementation  

 EUWI+ Implementing partners in co-ordination with the Ministry of Environment of Moldova 
drafted a summary workplan for 2017-2020 which was presented to national stakeholders for 
comments at the 3rd NPD Coordination Committee meeting (25th NPD meeting under the EUWI) 
held on 11 April, 2017 in Chisinau. On 25 of April, 2017 the Ministry of Environment presented 
additional comments to the draft workplan. 

 EUWI+ implementing partners in coordination with the Ministry of Environment finalised the 
draft Work Plan based on comments received from stakeholders and presented it on 28 April, 
2017 as a part of the draft Inception Report. The Work Plan was approved by the Ministry of En-
vironment on 10 May 2017 and presented at the first meeting of the regional EUWI+ Steering 
Committee held in Brussels on 15-16 May 2017.  

 Upon the request from the Ministry of Environment, the OECD has continued the work on two 
studies launched under the EUWI EECCA component: the Work on establishing a sound economic 
regulatory system for WSS in Moldova and the Study on developing new norms for small-scale 
WSS systems design and construction in Moldova. Comments to the Recommendations for en-
hancing the Economic Regulatory System for Water Supply and Sanitation in the Republic of 
Moldova / Extraction from Draft Final Report were provided on 28 April 2017. 

 Based on priorities expressed by the Ministries of Environment and Health, UNECE has initiated 
preparatory work to assist the Republic of Moldova in the implementation of measures related 
to equitable access to water and sanitation from the National Programme to implement the tar-
gets set under the Protocol on Water and Health for 2016-2025. 

 The NESB, so-called National Coordination Committee of the EUWI+ Project in the Republic Moldova, 
has been established by the Ordinance of the Minister of Environment nr.42 of 14 April, 2017. 



 

 

                                            
 

2.5.2.2 Recent developments in Moldova with implications for the EUWI+ project 

Institutional and legal 

 Ordinance of the Minister of Environment nr.35 of 05 April 2017, modifying the Ordinance nr.39 
of 22.03.2016 on establishing the Coordination Committee of the National Policy Dialogue on in-
tegrated management of water resources in the Republic of Moldova. 

 On 30 of May the Ministry of Environment presented to the State Chancellery proposals to in-
clude the EUWI+ project in the draft Governmental Decision on amending the Governmental 
Decision nr.246 of 8 April 2010 on how to apply the zero VAT rate to deliveries of goods, services 
performed on the territory of the country and the granting of tax and customs facilities for on-
going technical and investment assistance projects falling under the international treaties to 
which the Republic of Moldova is a party. 

 On-going work on amending and completing the Law nr. 303 of 13.12.2013 on public service for 
water supply and sanitation. Proposals were elaborated at the initiative of the Ministry of Envi-
ronment of the Republic of Moldova, based on recommendations of all involved stakeholders. 
There is an international expert involved, contracted in the frame of ADA-SDC Project on 
Strengthening the institutional framework in the water and sanitation sector in the Republic of 
Moldova. The draft is now being finalized and prepared to be sent to relevant ministries and in-
stitutions for their opinion.  

 At the end of May 2017, the expected reform of the government structure began in Moldova: 
The Minister of Environment and all his deputies, as well as Director-General of Apele Moldovei 
and Head of the State Hydro-meteorological Service have stepped down (resigned). However, a 
few days after a new deputy Minister of the Environment - Mr. Ion Apostol, was appointed (in 
the past, he was Deputy Minister of the Environment).   

At project level  

 Discussions with World Bank on supporting the work for elaboration of the Master Plan for Wa-
ter Supply and Sanitation in the Republic of Moldova. During a recent mission of the WB repre-
sentatives to Moldova there is consent to assist the ministry of Environment in preparation of 
Terms of Reference for conducting the tender on selecting a consultancy company to elaborate 
the Master Plan. 

 Additional amendments were made to the draft Management Plan for the Nistru District and it is 
expected its approval in the coming weeks. 

 Draft Management Plan for the Danube-Prut and Black Sea District is finalised, at the moment it 
is being translated into Russian language. The document is expected to be presented to the State 
Chancellery by the end of June for its promotion and further approval by the Government of the 
Republic of Moldova. 

 In the frame of ADA-SDC Project on Strengthening the institutional framework in the water and 
sanitation sector in the Republic of Moldova 2 IWRM experts were contracted in order to assist 
the Agency Apele Moldovei in promoting and implementing the River Basin Management Plans 
according to WFD and Water Law of the Republic of Moldova. 



 

 

                                            
 

2.6 Ukraine 

2.6.1 Meetings held in April – June 2017 

2.6.1.1 High-level Meetings 

 15 – 16 May: Deputy Minister of Ecology and Natural Resources of Ukraine, Mykola Kuzio 
and Head of International Division, Vladyslav Marushevskiy, took part in the EUWI+ project 
Steering Committee meeting in Brussels. A draft of Inception Report was presented by the 
EUWI+ project Consortium. Ukraine sent comments and proposals to the draft report twice, 
before the meeting and during the meeting. All comments were under review by the team 
of the EUWI+ project ahead of finalising the report. 

 

2.6.1.2 Meetings with beneficiary organizations  

 

 The Environment Working Group between Ukraine and France, formed based on an inter-
ministerial cooperation agreement, was held on 18 May in the Ministry of Ecology and Nat-
ural Resources of Ukraine in Kyiv and chaired by Deputy Minister of Ecology and Natural 
Resources of Ukraine, Mykola Kuzio. Around 30 participants from Ukrainian and French 
ministries in charge of environment, French institutions (including IOWater) and private 
companies have shared their experiences and needs on 4 topics: renewable energy, natural 
protected areas, water management, and waste management. EUWI+ was presented as 
well as water policy reform. It was mentioned that private sectors could be associated to 
NPD as stakeholders.   
The meeting was followed by a lunch with, notably, Ostap Semerak, minister of ecology of 
Ukraine, and Isabelle Dumont, French ambassador in Ukraine, at the French residence in 
Kyiv. The discussion focused on the redevelopment of the exclusion zone of Chernobyl pro-
ject (included in Pripyat sub-basin). 

 On the 19-23 Jube a mission by laboratory experts from the Austrian Environment Agency 
to undertake the first part of assessment of Ukrainian laboratories involved in water man-
agement under the Ministry, Water Agency and for GW the Ministry of Geology. The as-
sessment will be completed in the next reporting period with visits to a number of regional 
laboratories, including the marine laboratory in Odessa. 

 A meeting on groundwater monitoring and WFD approach in Ukraine was held on the 15 
June in EUWI+ Kyiv regional office with UBA hydrogeologists. There were also representa-
tives from the State Geology Services of Ukraine. 

 Meeting on the reform of the water sector of Ukraine for implementation of the integrated 
management of water resources in Ukraine with Deputy Minister of Ecology and Natural 
Resources of Ukraine Mykola Kuzio, Head of Strategic Department Lesya Karnaukh, Arhus 
Center director Galina Serova and representatives of the OECD, Matthew Griffiths and Tati-
ana Efimova was held 20 June in Ministry of Ecology and Natural Resources of Ukraine. 

 A meeting initiated by Timothy Turner on modality of EUWI+ project and monitoring as-
sessment mission in Ukraine was held 22 June in Ministry with Mr. Olexander Bon (MENR), 
Olga Lysuk (SWA) and Larisa Demydenko (MENR). 

2.6.1.3 Meeting with donors and others international projects 

All project missions for components 2 and 3 in Ukraine had meetings and discussion with 
representatives of the EU project “Support to Ukraine in approximation the EU environment 
acquis” (APENA) about coordination activities.  



 

 

                                            
 

 

2.6.2 EUWI+ implementation and relevant recent developments in Ukraine with impli-
cations for the EUWI+ project 

 18 May - The Decree of Cabinet of Ministers "On Approval of the River basin management 
plan development procedure" was approved. Procedure provides for the preparation of 
RBMPs in accordance with the requirements of the EU WFD. 

 In June, the Parliament of Ukraine ratified and the President signed an Agreement among 
Republic of Moldova and Ukraine on cooperation in the field of protection and sustainable 
development of the Dniester river basin. It is expected that results of the implementation 
of the basic provisions of the agreement will be:  
- reduction of pollution of surface and groundwater as well as the coastal waters of the 

Black Sea, 
- improve the health of the population living on the territory of the Dniester river basin;  
- fair distribution and regulation of water resources between countries; 
- conservation and restoration of protected ecosystems;  
- improvement of the environment in the Dniester River Basin by the main indicators 

(air, water, soil), reducing the risks of droughts and harmful effects of water (floods, 
erosion, diseases associated with water, etc.), as well as emergencies.  

 The Ministry of Ecology and Natural Resources of Ukraine and the State Water Agency are 
working on a new draft of the State Program of water monitoring system. A final draft will 
be ready towards the end of August 2017. 

 

2.6.2.1 EUWI+ implementation  

 

Component 1 

 OECD started to prepare the Concept of Water Strategy of Ukraine. 
 UNECE started the work to revise the Protocol on Water and Health targets 

Component 2 and 3 

Missions on the EUWI+ implementation on Component 2 and 3 were also held in Ukraine: 

- IOW (France): meeting with beneficiaries, recognizing situation with available data for 
RBMP characterization and national legislation for RBMP activities. 

- UBA (Austria): a) groundwater monitoring situation in Ukraine and b) assessment of 
hydrochemistry laboratories in Ukraine in line with requirements of WFD.  

3. REGIONAL ACTIVITIES 

Part 3 summarises key regional activities completed in the last quarter. 

Activity 1.2.2 of the Description of Action describes the organisation of trainings. Progress was made 
in Quarter 2 as outlined below: 

Representatives from key partner ministries of EUWI+ project from all 6 countries attended a UNECE-
organised workshop on setting targets under the Protocol on Water and Health to support imple-
mentation of the SDGs (4-5 May 2017, Geneva). It served as useful training for participants from 6 
countries to learn the ways to support SDG 6 (clean water and sanitation) and to set Protocol targets 



 

 

                                            
 

in a way to achieve SDG goals. Water-related Sustainable Development Goals (SDGs) are a cross-
cutting theme of EUWI+ project while all 6 countries have listed work on UNECE-WHO/Europe Proto-
col on Water and Health among their priorities. Under the EUWI+ project, Armenia, Azerbaijan, Bela-
rus, Georgia and Ukraine are planning to revise/update their Protocol targets. In the Republic of 
Moldova, support for the implementation of already existing targets is planned.  

The EUWI + East project representatives took part in the International Conference "Challenges of 
River Basin Management in the context of Climate Change ". The Conference, organized within the 
framework of the Network of Water Management Organizations of Eastern Europe, Caucasus and 
Central Asia (EECCA NWO), with the assistance of UNECE and the International Network of Basin Or-
ganizations (INBO), was held in Moscow on 18-19 May 2017. The Conference brought together re-
searchers and experts from many countries, including Russia, Belarus, Moldova, Azerbaijan, Armenia, 
Kazakhstan, Kyrgyzstan, Tajikistan, Uzbekistan, France, Switzerland, and Austria.  

The focus areas of the Conference were: 

 transboundary river basin cooperation, 

 sustainable water management and adoption of information-communication technologies 
(ICT) at basin level, 

 adaptation of water management to climate change and anthropogenic impact, 

 water-food production-hydropower-environment nexus, 

 SMART-water, 

 water supply and sanitation, 

 river basin reclamation issues. 

The participants of the conference discussed the prospects for practical cooperation and interaction 
between the EUWI + East project and the EECCA NWO. 

4. OVERVIEW OF KEY ACTIVITIES PLANNED IN NEXT QUARTER 

Part 4 lists key activities and priorities for the coming quarter of 1 July – 30 September 2017. 

4.1 Key Activities for Next Quarter 

Key activities are identified below: 

 Finalisation of draft Inception Report – by end of September 2017 
 Armenia missions and ongoing work streams: 

o Assessment on participative RBMP as follow up of the first mission on RBMP model 
and first mission on stakeholder involvement and communication strategy : 11-15 
September 2017 

 Azerbaijan Missions and ongoing work streams:  



 

 

                                            
 

o In July-September expert missions are planned to the country to assess the status of 
surface and ground water monitoring systems and needs for improvements in this 
sphere. 

o Workshop on data collection for RBMP preparation planned on 28-29 September 
2017. 

 Belarus missions and ongoing work streams: 
o First meeting of the inter-ministerial Coordination Council for use and protection of 

the water resources (possibly as 1st NPD Steering Committee meeting): – 5-6 Sep-
tember 2017 with participation of some EUWI+ experts. 

o Development the draft new Water strategy of the Republic of Belarus till 2030 by 
Central research institute for complex use of the water resources in cooperation with 
OECD. 

o Organization of an expert group meeting between Belarus and Lithuania to discuss 
the  continuation of transboundary cooperation in the Neman river basin and finali-
zation of the report for the 1st phase of bilateral activities in 2017 (Vilnius, 12-13 July 
2017)  

o Several field missions are planned, including the following: 
 First Laboratory Assessment mission to Minsk: 3-7 July 2017 
 Second laboratory Assessment mission to Minsk: 2-4 August 2017 

o First participative RBMP and stakeholder involvement mission to Minsk: 24-27 July 
2017. A second one will follow in September. 

 Georgia Missions and ongoing work streams: 
o UNECE international consultant on the legal review of harmonization of a new draft 

Law on Water Resources Management mission to study general situation and to 
identify next steps of project - July 6-7, 2017. 

o Workshop on data collection for RBMP preparation planned on 28-29 September 
2017. 

 Moldova missions and ongoing work streams: 
o Initiate the work on supporting the implementation of measures related to equitable 

access to water and sanitation from the National Programme to implement the tar-
gets set under the Protocol on Water and Health. 

o Assessment on participative RBMP as follow up of the first mission on RBMP model 
and first mission on stakeholder involvement and communication strategy : 11-15 
September 2017. 

 Ukraine Missions and ongoing work streams: 
o Continuation of the OECD work on preparing the Concept of Water Strategy of 

Ukraine. 
o Organization of the processes for revising the Protocol on Water and Health targets 

with the support from UNECE,  
o Following up the hydrochemistry laboratory assessment – end of July,  
o Start of RBM planning mission initially planned for the middle of July is now planned 

for end of August,  
o Hydrobiology capacity in Ukraine mission – August, 
o Hydrogeology monitoring mission is pending to September. 
o Formulation of the technical specifications for the procurement of laboratory and 

monitoring equipment: 
 Regional Missions: 

o The laboratory assessment missions to the beneficiary countries will be concluded 
with a meeting to discuss the findings and commence with formulation of the tech-



 

 

                                            
 

nical specifications (TORs) which will form part of the tender dossier for their respec-
tive procurement. 

 Regional Opportunity: 
o Representatives from key ministries of EUWI+ project from all 6 countries are invited 

to attend the EUROPE-INBO 15th “EUROPE-INBO 2017” International Conference, co-
organized with the "Group of European Basin Authorities for the Implementation of 
the European Water Directives”, from Wednesday 20th to Saturday 23rd September 
2017, at the Grand Hotel Malahide, Dublin, IRELAND The Workshop on "Water data 
management organization and electronic reporting" will take place on 20 September 
in the afternoon, 

The 4 thematic Roundtables will be organized in plenary sessions on Thursday 21 and Friday 
22 September on: 

 WFD, upcoming milestones: 2019 Review, 3rd RMBPs and beyond... 

 Adaptation to Climate Change: Pressures, Priorities, Insurances, Impacts and Resilience 
of Government Agencies and Economic Sectors 

 Public Participation: Statutory Consultation for RBMP, SEA, NIS and PoMs Development 
and on-going Sectoral, Voluntary, NGO and Network Participation 

 New Threats to Aquatic Environments: Degradation of Natural Capital and Ecosystems, 
Emerging Contaminants and Hazardous Substances, Micro pollutants including Plastics 
entering the Food-Chain, Non-point Source Pollution, Hydromorphology, Alien Species. 

o EUWI+ beneficiaries from Armenia, Azerbaijan, Georgia and Belarus, Moldova and 
Ukraine will have an occasion to have an insight in the implementation of the Water 
Framework Directive, and of its “Daughter and related Directives”, from the Member 
and Candidate Countries of the European Union and of all the other countries of 
Eastern Europe, the Balkans, Caucasus and Central Asia and of the Mediterranean 
Basin and share their experiences on basin management throughout the sessions of 
EUROPE-INBO 


