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1. GENERAL OVERVIEW 

1.1 Introduction 

The eighth quarterly information update on the implementation of the EUWI+ covers the reporting 
period from October 2018 to the end of December 2018.  

Quarterly updates provide key information on the implementation of the European Union Water Initi-
ative Plus programme. The updates are published on the project website. Both country-specific (Part 
2) and regional (Part 3) developments are reflected. 

1.2 Programme Architecture 

The overall objective of the Action is to improve the management of water resources, in particular of 
transboundary rivers, in the EaP countries. 

The specific objective is to achieve convergence of national policies and strategies with the EU Water 
Framework Directive (WFD), Integrated Water Resources Management (IWRM) and relevant Multilat-
eral Environmental Agreements (MEAs). 

The programme architecture is briefly presented below: 

 

Result area: Outputs 

Result 1: Legal and regulatory frame-
works improved in line with the WFD, 
IWRM and MEAs 

Output 1.1: National, transboundary and regional mecha-
nisms in place to support planning, approval and imple-
mentation of legal and regulatory frameworks in line with 
the WFD, IWRM and MEAs. 

Output 1.2: Technical capacity is built within national 
and/or river basin authorities for the development of pol-
icies, strategies and budgetary frameworks in line with the 
WFD, IWRM and MEAs. 

Result 2: River Basin Management 
Plans designed and implemented in 
line with the WFD principles 

Output 2.1: Adequate infrastructure is available for sound 
monitoring of water quality and quantity in pilot areas in 
line with the WFD 

Output 2:2: Capacity is developed and strengthened on 
chemical, hydro-morphological, ecological and biological 
monitoring of selected river basins in accordance with the 
WFD 

Output 2.3: Pilot river basin management plans imple-
mented and new plans elaborated 

Result 3: Lessons learnt regularly col-
lected, shared and communicated to 
stakeholders. 

Output 3:1: Coordination, awareness and visibility of the 
project are ensured 
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The programme contributes to the 20 Deliverables for 2020 for the Eastern Partnership countries 
agreed between the European Union and the six Eastern Partnership countries. The EUWI+ contributes 
significantly to the overall aim to achieve tangible results for citizens in particular in the area of sup-
porting Stronger Connectivity, Deliverable 16 “Support the environment and adaptation to climate 
change”. 

1.3 Current Project Status and Progress 

The project started in late 2016. Its first Regional Steering Committee Meeting (Brussels on 15-16 May 
2017) discussed the outcomes of priority setting and endorsed the inception report, including country 
specific work programmes for Armenia (AM), Azerbaijan (AZ), Belarus (BY), Georgia (GE), the Republic 
of Moldova (MD) and Ukraine (UA).   

During quarter 4 of 2018, focus was put on: 

- Finalisation of drafting legislative acts, by-laws and implementing baseline studies 
- Continuation of work on water sector strategies and improvement of economic instruments 
- Continuation of work on river basin management planning and implementation in target ba-

sins 
- Assessment of monitoring systems for surface and ground waters, identification of require-

ments for laboratories, surface and groundwater trainings and surveys 
- Continuous improvement of visibility and communication products 
- Review of progress in the implementation of the EUWI+ in 2018 and planning and co-ordina-

tion of envisaged activities for 2019 with the six Eastern Partnership countries. 

By the end December 2018, all six countries had officially registered the EUWI+.  

The second Regional Steering Committee was held in Tbilisi, Georgia in November 2018. 

Interim progress against key indicators from the project log frame is presented below: 

Result Area Indicator Target for 2020 Current Status 

Whole of Project Reform of institutional and le-

gal frameworks 

6 countries developed and 

adopted a shared water 

management framework 

based on WFD principles 

National work programmes 

are being delivered in all 6 

countries towards key WFD 

principles including water 

ecosystems and manage-

ment, cost recovery and 

public participation 

Completion rate: 50% 

Result 1 Effective regulatory and gov-

ernance arrangements are in 

place 

6 NPDs established, deliv-

ering evidence-based pol-

icy decisions 

5 of 6 NPDs established 

1 Interagency Steering 

Committee for the EUWI+ 

to support a NPD on IWRM 

in Belarus established. 

Completion rate: 90% 

Institutional and regulatory 

frameworks strengthened in 

line with WFD, IWRM and 

MEAs 

Minimum of 5 policy pack-

ages developed and sub-

mitted for consideration 

4 submitted, minimum of 6 

under development includ-
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Result Area Indicator Target for 2020 Current Status 

to NPD Steering Commit-

tees 

ing work on strategy devel-

opment and legal frame-

works 

Completion rate: 80% 

Result 2 Number of RBMPs designed 

and share of national territory 

covered 

13 RBMPs and 22% cov-

ered 

3 refinements among 6 ex-

isting RBMPs completed, 

work ongoing in all coun-

tries on remaining 7 plans 

Number of assessment re-

ports for monitoring in line 

with WFD principles 

6 new monitoring assess-

ment reports 

6 reports produced (final 

approval by the beneficiary 

pending in AZ & UA) 

Completion rate: 100%  

Number of laboratory assess-

ment reports 

6 laboratory assessment 

reports 

6 reports produced (final 

approval by the beneficiary 

pending in AM, AZ & BY) 

Completion rate: 100% 

Result 3 Communication strategy in 

place at basin, national and 

regional scale 

Annually updated commu-

nication strategy devel-

oped  

Communication strategy 

and action plan developed 

for whole of project and 6 

countries. First annual re-

view completed.  

Completion rate: 70% 

Capacity Devel-

opment 

The water sector is equipped 

with the necessary human 

and technical capacity 

Human capacity strength-

ened in 6 countries 

through training pro-

grammes 

6 country chapters on 

needs assessment for ca-

pacity and development 

completed. Regional work 

programme prepared. 

Training events underway 

across Result 1, 2 and 3.  

Completion rate: 60% 

 
  



 

 

 

7 

2. COUNTRY QUARTERLY REPORTS 

Part 2 provides further details on the activities in each country. 

2.1 Armenia 

2.1.1 Country status  

Armenia signed the Comprehensive and Enhanced Partnership Agreement (CEPA) agreement with 
the EU in November 2017 and it was ratified by the National Assembly in April 2018. This is now a 
major driver of activities under the EUWI+, supporting development of a road map for approxima-
tion towards the 5 EU water related directives covered by the CEPA. Development of robust River 
Basin Management Plans is a key part of this approximation and work progresses well in terms of 
characterisation of the key basins of Sevan and Hrazdan, surface and groundwater identification, 
delineation and status assessment, and enhancement of monitoring capabilities critical to support-
ing RBMP implementation. 

 

2.1.2 EUWI+ programme progress during the last quarter 

2.1.2.1 Support to national level policy reforms 

 Support to the Ministry of Nature Protection of Armenia and other beneficiary organisations 
in developing a roadmap for implementation of the requirements of and approximation to 5 
EU Water Directives according to the Comprehensive and Enhanced Partnership Agreement 
(CEPA) was provided by the EUWI+ programme. During the reporting period comments re-
ceived by the beneficiary national institutions and organisations during and after the NPD were 
incorporated into a revised draft version of the roadmap. 

 The EUWI+ programme, through a team of experts, continues the support to the WRMA and 
the Water Committee with the process of the revision of targets under the UNECE/WHO-
Europe Protocol on Water and Health and implementation of selected measures from the Ac-
tion Plan on ensuring equitable access to water and sanitation in Armenia. During the reporting 
period a draft baseline analysis of the legal and institutional aspects and current state of water 
and sanitation in Armenia and draft national targets under the Protocol were finalised, taking 
into consideration comments received by beneficiary national institutions and organisations. 

 The report on reforming “harmful” subsidies in the irrigation sector of Armenia, aimed at 
strengthening water use efficiency and looking into different models and economic instru-
ments, with a final objective to pave the way towards sustainable water use in irrigation, was 
finalised taking into consideration the comments received by beneficiary organisations. 

 
2.1.2.2 Implementation of river basin management principles 

 To support the process of development of RBMPs for Sevan and Hrazdan RBDs, currently 
teams of 5 local contractors are implementing the following assignments: (1) Development of 
Draft River Basin Management Plans for Sevan RBD in Armenia: Part 1  - Characterisation 
Phase; (2) Development of Draft River Basin Management Pans for Hrazdan RBD in Armenia: 
Part 1  - Characterisation Phase; (3) Surface water bodies identification and delineation in Se-
van and Hrazdan RBDs; (4) Groundwater bodies identification and delineation in Sevan and 
Hrazdan RBDs; (5) Communication Assistance to Support Implementation of the Action Plan 
for Participative RBM Planning in Armenia.  
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 During the reporting period the following draft technical reports were prepared by the local 
contractors: (i) Second Technical Report (Significant pressures and possible impacts on water 
status), draft Third Technical Report (Protected areas, climate change, and status of water 
bodies) ), draft version of the atlas and the metadata catalogue and Thematic Summary Report 
as part of Characterisation of Sevan River Basin District; (ii) Second Technical Report (Signifi-
cant pressures and possible impacts on water status) and draft version of the atlas, as part of 
Characterisation of Hrazdan RBD; (iii) Draft final report on Delineation of Surface Water Bodies 
in Sevan and Hrazdan RBDs: after submission to UBA in December, 2018, few final improve-
ments are expected in January 2019 to complete the works.  

 During the reporting period the works of the local contractor on groundwater delineation in 
Sevan and Hrazdan River Basin Districts of Armenia were successfully completed, including a 
final technical report.  

 As part of continued support to the process of improvement of water resources monitoring, 
the works of the local contractors for “Detailed Assessment of priority needs for improvement 
of hydrological monitoring in Sevan and Hrazdan RBDs” was successfully completed. Also, the 
priority needs for rehabilitation of the national groundwater monitoring in Sevan and Hrazdan 
River Basin Districts have been assessed. 

 As part of continued support to the process of laboratory accreditation terms of co-financing 
(from the EUWI+) the relocation of the laboratory of the Environmental Monitoring and Infor-
mation Centre into new premises were agreed. Also, in December 2018 the Government of 
Armenia Resolution was adopted to allocate funding from the state budget for financing the 
relocation of the laboratory. Continuation of pilot national data management tools develop-
ment, with a specific action launched for integration of water user code from EMIC into the 
water cadastre database.   

 On 13-14 December 2018 a training workshop on “River Basin Management Planning in Arme-
nia: Pressures and Impact Assessment” was organised in Yerevan with participation of experts 
from the International Office of Water and the Environment Agency Austria. This was also ad-
dressing some Agency comments on the final draft results of the surface water delineations. 

 
2.1.2.3 Cross-cutting activities and stakeholder involvement  

 On 2 October 2018, representatives of the Environment Agency Austria conducted training on 
groundwater sampling and monitoring for the representatives of beneficiary institutions and 
organisations in Armenia. Following the training session on 3-6 October 2018, groundwater 
field surveys to cover data gaps in Sevan and Hrazdan RBDs were conducted with participation 
of hydrogeologists from the Environmental Monitoring and Information Centre. 

 On 18 October 2018, the official signing ceremony of the Framework Agreement between the 
Ministry of Nature Protection and EUWI+ programme, related to procurement of supply, 
works and services within Results 2 and 3 of the EUWI+ took place in Yerevan. From the Arme-
nian side the agreement was signed by the Minister of Nature Protection, and from the Aus-
trian side by the EU Member States Consortium Team Leader. 

 On 18 October 2018 the official signing ceremony of the Cooperation Agreement between the 
Water Resources Management Agency of the Ministry of Nature Protection of Armenia and 
the French Artois-Picardie Water Agency took place in Yerevan. From the Armenian side the 
agreement was signed by the head of the Water Resources Management Agency, and from 
the French side by the Water Agency’s Chairman of Water Resources and Agricultural Com-
mission. 

 On 26-30 November 2018, two representatives from the Environmental Monitoring and Infor-
mation Centre of the Ministry of Nature Protection of the Republic of Armenia attended a 
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Water quality training session on ISO 6468:1996 standards held in Vienna and organised by 
UBA.  

 On 3-7 December 2018 the Environment Agency Austria visited Armenia and conducted a 
method training with the existing ICP-MS at the laboratory of the Environmental Monitoring 
and Information Centre for determination of Na, Mg, K, Ca and heavy metals according to the 
WFD relevant test method EN ISO 17294-2. 

 On 13-14 December 2018 a training workshop on “River Basin Management Planning in Arme-
nia: Pressures and Impact Assessment” was organised in Yerevan with participation of experts 
from the International Office of Water and the Environment Agency Austria as well as a num-
ber of local stakeholders  

 A local contractor for “Communication Assistance to Support Implementation of the Action 
Plan for Participative RBM Planning” was selected and commenced the assignment. 

 
2.1.3 National Policy Dialogue  

 On 19 October 2018, in Yerevan, the 17th Meeting of the Steering Committee of the National 
Policy Dialogue on IWRM and of the Water Sector of Armenia took place, co-chaired by the 
Water Resources Management Agency and the Water Committee (43 participants (19 female, 
24 male)).  

 During the meeting, among other agenda items, the status of the development of the imple-
mentation road map for approximation of national legislation and policy with 5 EU Water Di-
rectives according to the EU-Armenia Comprehensive and Enhanced Partnership Agreement 
was presented, and the progress of the EUWI+ in Armenia was discussed with the beneficiary 
institutions and organisations.  

 The next NPD meeting is tentatively planned for October 2019. 
 

2.1.4 Recent developments  

 None reported for Q4 2018. 
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2.2 Azerbaijan 

2.2.1 Country status 

Azerbaijan and the EU are planning to sign the new agreement on bilateral cooperation which 
envisages the approximation of Azerbaijan's legislation and procedures to relevant international 
and trade norms and standards of the EU. Structural changes to improve the efficiency and per-
formance of the Ministry of Ecology and Natural Resources (MENR) are ongoing. These include the 
merger of the National Hydrometeorology and Environmental Monitoring Departments to form 
the National Hydrometeorological Service within the MENR. Structural changes continue and pro-
posals by the EUWI+ in relation to water sector reforms and application of the WFD and IWRM 
principles in Azerbaijan, including reforming the institutional setting towards RBMP development 
and implementation are also under consideration by the MENR. 
The draft Water Strategy is under revision to address the comments received from different Min-
istries and Agencies. The Ministry of Ecology is committed to align the document with the require-
ments of the EU Water Directives. A Stakeholder Communication Strategy and Action Plan is 
drafted and is pending adoption. Joint actions have been conducted with beneficiaries on water 
allocation planning, water saving and protection.    

 

2.2.2 EUWI+ programme progress during the last quarter 

2.2.2.1 Support to national level policy reforms 

 The overarching objective of the National Water Strategy of Azerbaijan is to articulate the main 
directions of national reforms in the water sector.  With the support of the EUWI+, the draft 
strategy is currently under revision by the MENR and other stakeholder organisations. The 
document is expected to be adopted in 2019. An action plan will be developed to support its 
implementation. The development and application of mechanisms for implementation of the 
EU WFD and the IWRM approach remain in the focus of the strategy. The document also con-
siders a need for strengthening the institutional framework to support development and im-
plementation of RBMPs.  In a parallel, the work on revision of the framework for environmen-
tal flow regulation and water allocation planning is ongoing, led by the MENR. 

 
2.2.2.2 Implementation of river basin management principles 

 Characterisation of the Kura upstream of Mingachevir dam pilot river basin and Pressure and 
Impact chapter report and also the Draft Surface Water Body Delineation and Groundwater 
Body Delineation reports prepared by contractors are being finalised. 

 A technical workshop on Characterisation and Pressure-Impact Analysis for RBM Planning was 
held on 24-25 October 2018 in Tbilisi. The workshop was attended by 31 participants, including 
the main local contractors, representatives of beneficiary institutions, UBA and IOW experts 
and EUWI+ project staff. The workshop aimed to check the results of the first phase of RBMP 
development in the Kura upstream of Mingachevir dam pilot basin, introduce methodology 
and techniques of Pressure-Impact analysis, and prepare next steps of the contracts, including 
basin consultations and involvement of basin stakeholders programmed for the next quarter.  

 Preparatory work began ahead of the purchase of new furniture and a heating system sched-
uled for Q1 2019 to create a better environment for operation of new equipment. 
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 Development of pilot national data management tools continued and a tender was launched 
for server acquisition.  As a part of continued support to the process of the RBMP develop-
ment, the tender for “Communication Assistance to Support Implementation of the Action 
Plan for Participative RBM Planning” was launched.  

 As the delta of the Kura River was added as the Azerbaijan pilot area for transitional and coastal 
waters, a new small Service Contract was prepared to provide a pressure & impact analysis of 
the transitional and coastal water bodies in the Kura River delta including the eastern part of 
the Kura-Aras River Basin in AZ. Results are expected by early April 2019. 

 
2.2.2.3 Cross-cutting activities and stakeholder involvement  

 

 Water Resources Monitoring - Results of the surface water field survey and groundwater field 
survey conducted in autumn 2018 are under analysis. 

 Analysis and laboratory accreditation - Meetings and training were conducted.  

 Data management – An agreement was signed by the MENR and EUWI+ programme on data 
management. 

 A tender is being finalised to assess pressure and impact in the Kura delta area. 

 On October 24 2018 a training workshop on River Basin Management Planning in Azerbaijan 
was conducted. 

 On 29 October 2018, UBA conducted a training on groundwater sampling and monitoring for 
the representatives of beneficiary organisations in Azerbaijan. Following the training session, 
a groundwater field survey was conducted by the beneficiaries and with participation from 
UBA to cover data gaps in the Upper Kura basin.  

 
2.2.3 National Policy Dialogue 

 The next NPD Steering Committee meeting is tentatively planned for April 2019. 
 

2.2.4 Recent developments 

None reported for Q4 2018. 
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2.3 Belarus  

2.3.1 Country synthesis 

Over the past two years there has been progress in the relations between the EU and the Republic 
of Belarus. While the Republic of Belarus has been participating more actively in the Eastern Part-
nership since 2016, including under the EUWI+, it has no obligations to implement the provisions 
of the EU WFD and other EU Directives. At the same time, the Water Strategy of the Republic of 
Belarus for the period up to 2020 determines as a priority the introduction of water management 
at river basin level and harmonisation of the water legislation of Belarus with the EU water legis-
lation. The new Water Code of the Republic of Belarus defines the need to develop river basin 
management plans, including for the Dnieper and Pripyat basins. These confirm the objectives of  
EUWI+ as corresponding to the interests of the Republic of Belarus, which contributes to the sus-
tainability of the programme in Belarus.  The EUWI+ programme was approved by the Government 
of Belarus and registered by the Ministry of Economy on 26 September 2018 (No. of registration 
2/18/000928).  

 

2.3.2 EUWI+ programme progress during the last quarter 

2.3.2.1 Support to national level policy reforms 

 In November 2018, the Ministry of Natural Resources and Environmental Protection of the 
Republic of Belarus established the national Interagency Steering Committee to supervise the 
implementation of EUWI+ in Belarus. The Committee includes representatives of all ministries 
involved in the process of water resources management, including the Ministry of Health, the 
Ministry of Housing and Communal Services and the Ministry of Transport. The regulation doc-
ument on the work of the Interagency Steering Committee was developed and approved. The 
Committee is headed by Mr. Andrei Khmel, Deputy Minister of Natural Resources and Envi-
ronmental Protection. The adopted regulation document on the work of the Interagency 
Steering Committee can become a basic document for the organisation of the National Policy 
Dialogue on Integrated Water Resources Management.  

 The first meeting of the Interagency Steering Committee was held on 5 December 2019. 
Among other issues, it discussed results of the following two OECD-led studies:  Express as-
sessment of water resources and systems in Kopyl rayon of Minsk oblast; and nationalised  
SDG 6.3-6.5 indictors and draft Methodologies to monitor them.  

 The process of revision of national targets under the UNECE/WHO-Europe Protocol on Water 
and Health, to be supported by EUWI+, was launched with a workshop on 6 December 2018 
in Minsk (24 participants (16 female, 8 male). The activity is planned to be finalised by autumn 
2019. 

 
2.3.2.2 Implementation of river basin management principles 

 The works of the local contractor on surface water delineation and assessment in the Pripyat 
river basin were successfully completed.  

 The final draft report on surface water delineation for the Pripyat river basin was completed 
and submitted to UBA in December 2018.  

 The final draft report on ground water delineation and design of monitoring network in the 
Pripyat river basin was completed and submitted to UBA. The draft laboratory report (in Bela-
russian language) with the analytical results of the groundwater survey was submitted to UBA. 
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 The ToR for development of a RBMP for the Pripyat river basin was prepared and approved. It 
was announced in December 2018 that the Central Research Institute for Complex Use of Wa-
ter Resources won the tender for development of the Pripyat RBMP.  

 On 25-26 October 2018, the first Forum of regions of Belarus and Ukraine was held in Gomel 
city. Within the Forum, the second meeting of the Dnieper basin council was held. The final 
updated RBMP for the Upper Dnieper was prepared under the methodological guidance of the 
IOW and submitted to the Dnieper basin council. The Basin council adopted the RBMP of the 
Dnieper and recommended to submit the RBMP to the concerned oblast executive Committee 
for final approval and realisation in 2019. 

 On 30 November 2018, the second meeting of the Western Bug basin council was held in Ko-
brin city with support from EUWI+. The Basin council adopted the RBMP for the Western Bug 
and recommended to submit the RBMP to Brest oblast Executive Committee for approval ac-
cording to the national water legislation.   

 Two delineation experts from Belarus also attended an EUWI+ training workshop in Ukraine 
(11-12 December in Kyiv) to review and discuss the first UA steps of the Dnipro RBMP devel-
opment and delineation of surface and groundwater bodies. The workshop therefore was used 
to discuss joint transboundary aspects. 

 
 

2.3.2.3 Cross-cutting activities and stakeholder involvement  

 On 2 October 2018, UBA conducted training on groundwater sampling and monitoring for the 
representatives of beneficiary organisations in Belarus. Following the training session, on 2-6 
October 2018, a groundwater field survey of 20 GW sites was conducted to cover data gaps in 
the Pripyat basin with participation of hydrogeologists from the Scientific and Production Cen-
ter for Geology.  

 On 4 October 2018, representatives of UBA conducted training on bottom sediment sampling 
and monitoring for the representatives of beneficiary organisations in Belarus.  

 Following the training session on 8-13 October 2018, a surface water field survey of 23 sites 
was conducted to cover data gaps in the Pripyat basin with participation of a hydrologist and 
biologist from the Central Research Institute for Complex Use of the Water Resources and a 
chemist from the Republican Center of Analytical Control in the field of environmental protec-
tion. 

 In November 2018 the 4 Belarussian organisations (Hydromet, Central research institute for 
complex use of the water resources, Republican center of analytical control in the field of en-
vironmental protection and Scientific and production Center for geology) signed the Frame-
work Agreement with UBA regarding the supply of laboratory equipment to Belarus. 

 In November 2018 two representatives from the Republican center of analytical control in the 
field of environmental protection attended a training on laboratory sessions which was held 
in Vienna and organised by UBA. 

 On 11-12 December 2018 the 2 Belarussian experts took part at the EUWI+ RBMP and deline-
ation workshop in Kiev. The results of GW and SW delineation in the Pripyat Basin were pre-
sented and some cross-border issues discussed. 

 
2.3.3 National Policy Dialogue 

 On 5 December 2018, the first meeting of the National Interagency Steering Committee of 
EUWI+ was held in Minsk with participation of the representatives of the UNECE, OECD, UBA, 
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IOW and the EU Delegation in Minsk (33 participants (11 female, 22 male)). The National In-
teragency Steering Committee discussed EUWI+ activities in 2018 and adopted the work plan 
for 2019. 

 The next meeting of the National Interagency Steering Committee is tentatively planned for 
October-November 2019. 
 

2.3.4 Recent developments  

None reported for Q4 2018.   
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2.4 Georgia 

2.4.1 Country synthesis 

Georgia signed the Association Agreement (AA) with the EU in 2014. By May 2015, it had prepared 
the roadmap and action plan for implementation of the environmental chapters of the AA. The 
needs assessment and identification of priorities aimed at ensuring that all relevant activities of 
the EUWI+ programme support the implementation of the action plan and achievement of other 
relevant country targets and relate to legislative and economic issues, approximation of the EU 
Water Framework and other Directives, as well as the development of River Basin Management 
Plans (RBMPs) in the selected pilot basins of the Alazani-Iori and Khrami-Debed River Basin Dis-
tricts. Work is ongoing to build elements of the RBMP, including basin characterisation, ground-
water and surface water delineation, defining monitoring and assessment needs for establishing 
ecological and chemical classification systems, economic evaluation and use of economic instru-
ments for cost recovery of water.  

 
2.4.2 EUWI+ programme progress during the last quarter 

2.4.2.1 Support to national level policy reforms 

 In order to support the MEPA, revision of the two existing draft regulations (bylaws) on “Ap-
proval of water use quality standards” and draft Decree of Government “Rules of Planning and 
Implementation of Water Resources Monitoring” was finalised under the leadership of UNECE. 
The regulations were amended according to suggestions developed by an international expert 
and input provided by the EUWI+ team with the aim of ensuring compliance with the require-
ments of the EU Water Framework Directive.  

 The OECD continued supporting the MEPA in drafting a policy paper providing a vision on pre-
paring the National Water Strategy of Georgia. The policy paper covers two main areas: 1) 
review and analysis of the existing water policy for the Government of Georgia and 2) identifi-
cation of prerequisites for the water reform and key focus areas of the future national water 
strategy in Georgia. The draft of the document is under internal review by the Ministry.  

 

2.4.2.2 Implementation of river basin management principles 

 The first Groundwater Field Survey aims at checking the quantity and quality of GW bodies in 
the Alazani-Iori and Khrami-Debed pilot basins of Georgia and was launched on 10 October 
2018 with the participation of NEA hydro-geology experts, EUWI+ staff and the UBA ground-
water expert. GW samples were collected, preserved and delivered to the NEA’s Environmen-
tal Laboratory for further analysis of specific chemical substances. In total, more than 30 wells 
were assessed, and 20 GW samples collected for further analysis. 

 A technical workshop on Characterisation and Pressure-Impact Analysis for RBM Planning was 
held for Georgian beneficiary organisations (MEPA, NEA - Hydromet, Geology, Pollution Mon-
itoring Departments staff) and EUWI+ contractors – REC Caucasus, GIS-Lab, Georgian Geother-
mal Association on 22-23 October 2018 in Tbilisi. The workshop was attended by 22 partici-
pants, including UBA and IOW experts and EUWI+ staff. The workshop aimed to check the 
results of the first phase of RBMP development in the Alazani-Iori and Khrami-Debed river 
basins of Georgia, introduce methodology and techniques of Pressure-Impact analysis, and 
prepare next steps of the contracts, including basin consultations and involvement of basin 
stakeholders in this process. 
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 An EUWI+ expert team visited Batumi on 29-30 October 2018 to meet the NEA Fisheries and 
Black Sea Monitoring Department (BSMD) to discuss the procurement and proposed plan of 
monitoring coastal and transitional waters in the Chorokhi pilot area. An Agreement was 
reached on the specific equipment for monitoring biological and chemical elements of Coastal 
and Transitional waterbodies (C&T WBs), as well as the terms and tentative schedule for prac-
tical works planned in the region including trainings, seminars, revising delineation results of 
C&T WBs and coastal surveys. 

 The 3rd Groundwater Delineation working-group meeting was conducted at the EUWI+ Tbilisi 
Office on 14 November 2018, with the participation of Georgian beneficiaries from the NEA 
Geology Department, GW Delineation and Characterization contractor (Georgian Geothermal 
Association GGA), UBA International Thematic Leader for groundwater monitoring and EUWI+ 
country representative. The meeting discussed the progress in delineation and GW character-
isation and inclusion of results of the last Field Survey (October 2018) in the GW Characterisa-
tion Report. 

 As regards surface water delineation of the Alazani-Iori Basin and Khrami-Debed Basin Dis-
tricts, interim results were submitted by the Georgian contractors to and commented by UBA. 
Final results are expected in March 2019. 

 The EUWI+ country representative held working meetings with the IT staff and management 
of the Environmental Information and Education Centre (EIEC), to discuss procurement details 
for the Database Server and architecture of the system to establish a Water Data Portal. Issues 
remain regarding the network security, ‘open-source’ software(s) and system architecture of 
the proposed Data Portal and these will be discussed further in January 2019. 

 The national pilot data management tools development continued during the reporting pe-
riod.   

 Also, during the reporting period a local contractor for “Communication Assistance to Support 
Implementation of the Action Plan for Participative RBM Planning” was selected and com-
menced the assignment. 
 

2.4.2.3 Cross-cutting activities and stakeholder involvement  

 Theoretical and practical training was carried out on 8-9 October 2018 for the dedicated 
groundwater sampling staff of Georgia. Participants included relevant hydrogeology experts 
of the NEA Geology Department, EUWI+ GW delineation contractors, university students and 
the project staff. Practical field training was followed to check and demonstrate necessary pro-
cedures to monitor both a deep GW monitoring well, as well as artesian well at close proximi-
ties of Tbilisi, in the village Tamarisi (Marneuli Municipality) and Rachisubani (Bolnisi Munici-
pality). 

 Two Georgian representatives of the NEA Laboratory of Atmospheric Air, Water and Soil have 
participated at the international training: Determination of certain organochlorine insecticides, 
polychlorinated biphenyls and chlorobenzenes - Gas chromatographic method after liquid-liq-
uid extraction, organised at the UBA laboratory in Vienna, Austria on 5-9 November 2018. The 
main objective of the training was to expand the testing scope for WFD compliant monitoring 
of priority substances in water bodies and assist in performing analysis of selected priority 
substances in conformity with the EN ISO 6468 standard for water quality. 

 “On the job” instrumental training on sample preparation, preparation of standards, develop-
ing an instrument method, measurements with the instrument and calculating the results was 
conducted by UBA lab experts on 19-21 November 2018, for the NEA laboratory staff, respon-
sible for operating: i) gas chromatograph-mass spectrophotometer (GC-MS) for testing Poly-
aromatic hydrocarbons (PAH) and ii) Ion-Chromatograph for testing anions. 
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 A training/workshop aiming at harmonising and improving the knowledge of laboratory Qual-
ity Management (QM) principles, inform the participants on changes and new requirements 
of EN ISO/IEC 17025:2017 and the implementation of the new version of the EN ISO/IEC 
17025:2017 was conducted in the premises of the Laboratory of Atmospheric Air, Water and 
Soil of the National Environmental Agency of Georgia on 27 November 2018. The training ad-
dressed the laboratory personnel responsible for accreditation procedures and helped them 
to understand requirements of the EN ISO/IEC 17025:2017. 

 A two day training for internal auditors according to the ISO 19011 guideline for auditing man-
agement systems and the requirements of the international standard EN ISO 17025: 2017 was 
conducted at the NEA Laboratory of Atmospheric Air, Water and Soil on 29-30 November, 
2018. The training aimed at harmonizing and improving the knowledge of audit techniques 
and reporting as well as use and implementation of audit findings. The audit workshop ad-
dressed the designated partner laboratories from Georgia, in particular laboratory personnel 
of the NEA branches of the Batumi and Kutaisi labs and their staff responsible for carrying out 
internal audits. 

 
2.4.3 National Policy Dialogue 

 The 6th Meeting of the Steering Committee (SC) of the National Policy Dialogue (NPD) on In-
tegrated Water Resources Management in Georgia was held on 2 October 2018 in Tbilisi (45 
participants (29 female, 16 male)) . The Meeting was chaired by Ms. Nino Tandilashvili, Deputy 
Minister of Environmental Protection and Agriculture of Georgia and Ms. Nino Tkhilava, Head 
of the Environment and Climate Change Department of the Ministry of Environmental Protec-
tion and Agriculture of Georgia (MEPA). 

 The key decisions made by the 6th Meeting of the Steering Committee (SC) of the National 
Policy Dialogue (NPD) were as follows: 

 
o To continue support from the EUWI+ program in the development of the drafts of 

the new Water Law and its selected by-laws and to conclude stakeholder consul-
tations on the draft law. 

o To continue the official process of ratification of the Protocol on Water and Health 
taking into account past preparatory work conducted in Georgia for the imple-
mentation of the main obligations of the Protocol  

o To continue preparation of the conceptual vision of the long-term water strategy 
of Georgia with close cooperation of national stakeholders in upcoming phase of 
strategy formulation. 

o To continue to support negotiations on the Kura agreement with Azerbaijan and 
to initiate cooperation on Khrami-Debed basin between relevant agencies of Geor-
gia and Armenia.  

o To increase capacity of relevant civil servants while the consultants are developing 
the pilot river basin management plans (RBMPs) for the Alazani/Iori and the 
Khrami-Debed RBMPs. 

o To follow up on implementation of existing RBMP on Chorokhi by identifying pilot 
actions to be financed from the investment plan of the project. 

o To develop a communication strategy for participative RBM Planning in the near 
future.  

o To conclude the discussions for the purchase of a web-server for water infor-
mation in line with data management strategy. 

 



 

 

 

18 

2.4.4 Recent developments 

 To fulfil the deadline of the EU-Georgia Association Agreement on harmonisation of national 
legislation with the EU water legislation, the works on the adoption of the Law on Water Re-
sources Management were activated by the MEPA. It was planned to submit the draft Law to 
the Parliament in November 2018, but due to the second round of the presidential elections, 
the parliamentary sessions were suspended. The adoption of the new Law is postponed until 
the spring session of the Parliament of Georgia. To facilitate the process of adoption of the 
new Law, with the cooperation of UNECE, MEPA plans to initiate an awareness raising and 
consultation workshop for high-level decision makers and members of the Parliament. 

 A Memorandum of Understanding on Joint Implementation of Actions of the EUWI+ Results 2 
and 3 between the Georgian Ministry of Environmental Protection and Agriculture (MEPA), 
the National Environmental Agency (NEA) and the Environment Agency Austria (UBA) was 
signed by the three parties on 1 October 2018. 

 The Resolution of the Government of Georgia accepting the EUWI+ Framework Agreement 
was approved by the Cabinet Meeting and signed by the Prime Minister of Georgia on 28 De-
cember 2018. An English, German and Georgian version of the Framework Agreement was 
signed by the new Head of the NEA, Mr. Andro Aslanishvili on 31 December 2018. 
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2.5 Republic of Moldova 

2.5.1 Country synthesis 

The Republic of Moldova ratified the Association Agreement and is working towards adherence 
with its requirements. The Prime Minister recently described Moldova’s challenges regarding in-
sufficient water supply and sanitation and stated that at present, only 53 per cent of Moldova's 
population is connected to a drinking water supply system, and even less, about 23 per cent, have 
access to collective (piped) sewerage networks. The Prime Minister urged that a master plan for 
water supply and sewerage should be developed as a priority as well as an inventory of all water 
and sanitation networks. In addition, it was announced that the Agency Apele Moldovei is to be 
reorganised, aiming at centralising the services including tariffs that are affordable to citizens with 
the aim that these services will reach every village and person in the country.  

 

2.5.2 EUWI+ programme progress during the last quarter 

2.5.2.1 Support to national level policy reforms 

 The first meeting of the Expert Group on the Protocol on Water and Health took place on 19 
November 2018 in Chisinau, to revise the National Program for the implementation of the 
Protocol on Water and Health 2016-2025 in the Republic of Moldova and to guide implemen-
tation of its Measure No 18 on equitable access to water and sanitation.  

 On 15 November 2018, the Parliament of the Republic of Moldova adopted the Law no. 249, 
developed with support of EUWI+, containing a comprehensive set of amendments to the Wa-
ter Law no. 272 from 2011, to bring it in line with the Water Framework Directive, Urban Waste 
Water Directive, other directives and relevant laws, programmes and strategies adopted in the 
country since the adoption of the Water Law.  

 The work on the development of the Medium-Term Action Plan (for the years 2019-2023) un-
der the Water Supply and Sanitation Strategy is delayed. The current draft requires revision 
and appropriate consultations with key stakeholders (such as the Ministry of Finance) before 
resubmitting it to the State Chancellary. The way forward will be discussed in early 2019. 

 

2.5.2.2 Implementation of river basin management principles 

 The draft of the RBMP for the Danube-Prut and the Black Sea (DPBS) River basin district (RBD) 
was approved on 3 October 2018 by Governmental Decision nr.955 and published in the Jour-
nal Monitorul Oficial on 3 December 2018.  

 On 13 November 2018 a ‘Cross Road’ workshop was organised by the Agency ‘Apele Moldovei’ 
with the support of IOW. It includes one expert from the Agency ‘Apele Romane’ working on 
the development of the RBMP for the Romanian share of the basin. The scope of the meeting 
was to share the experience of an EU country as Romania for the characterisation of the Dan-
ube-Prut and Black Sea River district and developing the RBMP for Prut RB for the second cycle 
(2015-2021). The discussion was mainly based on local contractor ‘Oikumena’ input on RBMP 
characterisation in order to coordinate the development.  

 On 15 November 2018 at the Regional EUWI+ Steering Committee meeting, the Framework 
Agreement on the procurement of supply works and services was signed between the Envi-
ronmental Agency of Moldova and the Environment Agency Austria. 

 On 23 November 2018, a country representative participated at the Dniester River basin Com-
mittee organised by the Water Agency “Apele Moldovei”. 
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 As regards surface water delineation, Moldova and Romania had developed results for rivers 
and lakes of the Prut basin within past national projects and in the EPIRB project. A reviewed 
evaluation of the SWB of the Prut basin in MD and RO confirmed some discrepancy, particu-
larly visible at the river Prut which forms the border. Therefore, in December 2018, a new small 
service contract asked to review and finalise the comparison of the two delineation systems in 
the Prut basin and in particular at the border section. Results are expected in late February 
2019. 

 On 14 December 2018, the country representative for results 2 and 3 participated in the Dan-
ube-Prut and Black Sea River District Basin Committee, organised by the Water Agency ‘Apele 
Moldovei’. The result and progress of the RBMP development and communication strategy 
and action plan, as well the planned activities for the next year were presented and discussed. 

 The report on groundwater body delineation and monitoring design in Moldova for DPBS River 
Basin District was drafted and shared with EUWI+ and national experts. Also the draft labora-
tory results of the groundwater survey in October 2018 were submitted to UBA. 

 The national pilot data management tools development continued during the reporting pe-
riod.   

 
2.5.2.3 Cross-cutting activities and stakeholder involvement 

 During 15-18 October 2018, a Groundwater mission was organised by UBA experts. It included 
a training workshop on groundwater sampling on 16 October 2018 at the Agency of Geology 
and Mineral Resources in Chisinau. The main objective was to facilitate an understanding of 
WFD compliant methods with a special focus on supporting chemical parameters. 

 On 10-14 December 2018, a training on ISO 11369 was organised in Chisinau by UBA for labor-
atory staff from the Environmental Agency of Moldova on determining pesticides in surface 
waters.  
 

2.5.3 National Policy Dialogue 

 The last meeting of the National Policy Dialogue (NPD) in the field of Integrated Water Re-
source Management was organised in Chisinau on 15 June 2018.  

 The next NPD Steering Committee Meeting on IWRM is scheduled for the first half of 2019. 
The month and date need to be confirmed. 
 

2.5.4 Recent developments  

 Reorganisation of the bodies under the Ministry of Agriculture, Regional Development and 
Environment (MARDE) is still taking place. The new chief of the Integrated Water Resources 
Management Department (IWRM) within the MARDE, Mr. Adrian Delinschi was appointed re-
placing Ms. Chilaru.  

 The EU Delegation of Moldova was informed about the results of the second Regional SC meet-
ing in Tbilisi (Georgia) and the progress of the project. Also, the country progress and the work 
plan in the framework of EUWI+ activities were shared with all stakeholders. 
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2.6 Ukraine 

2.6.1 Country synthesis 

In 2014, Ukraine started the approximation of national legislation with EU legislation. Six EU water 
directives need to be transposed into national water legislation. The requirements of the WFD 
have been reflected in the updated Water Code of Ukraine in 2016. All necessary regulatory doc-
uments were developed for the preparation of River Basin Management Plans in Ukraine. The 
MENR and SAWR must develop 9 RBMPs by 2024 for the main river basin districts which were 
defined in the territory of Ukraine. The EUWI+ programme supported the request of the main 
beneficiary of the MENR project to develop the RBMP for the Dnipro basin (see details below).  

 
 

2.6.2 EUWI+ programme progress during the last quarter 

2.6.2.1 Support to national level policy reforms 

 Work on the revision of the National targets (NT) under the Protocol on Water and Health is 
conducted in close co-operation with the MENR, Ministry of Health and other organisations 
who form the Interdepartmental Working Group to coordinate the implementation of the Pro-
tocol on Water and Health. The NGO MAMA-86 is responsible for coordinating the work of 
experts and the process of involving stakeholders in the revision of the NT through consulta-
tions. On 6 December 2018, the Interdepartmental Working Group reviewed the draft National 
Targets. It was accepted as a basis by the decision of the working group and signed by the 
Deputy Minister Mykola Kuzio with recommendations to discuss it with the public and finalise 
it, taking into account all comments. On 19-20 December, public consultations were held in 
Kyiv to discuss the draft NT, measures for their implementation, the draft section “Water and 
Health” to the Water Strategy of Ukraine. 

 The work on development of the National Water Strategy is ongoing in a close cooperation 
with the Reform team of MENR and preparations for a seminar on strategizing the water sector 
reform and NPD next year are ongoing. 

 
2.6.2.2 Implementation of river basin management principles 

 The EUWI+ programme supports the MENR to develop the RBMP for the Dnipro basin through 
the following successive steps: 
 
o A general description of the characteristics of the river basin district.  
o For surface water: mapping of the location and boundaries of water bodies, mapping of 

the ecoregions and surface water body types within the river basin, identification of refer-
ence conditions for the surface water body types. 

o For ground waters: mapping of the location and boundaries of groundwater bodies. 
o A summary of significant pressures and impact of human activity on the status of surface 

water and groundwater. 
o Identification and mapping of protected areas: objects belong to the Emerald network; 

zones of sanitary protection; surface and ground waters bodies used for recreational, med-
ical and resort purposes; waters used for bathing; and areas vulnerable to nitrates. 

o A map of the monitoring networks and a presentation in map form of the results of the 
monitoring programmes carried under those provisions for the status of surface water 
(ecological and chemical); groundwater (chemical and quantitative) and protected areas. 
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o A list of the environmental objectives established for surface waters, ground waters and 
protected areas. 

 In the reporting period, the following activities related to RBMP development and implemen-
tation took place: 
o An UBA laboratory mission was held in Kyiv to discuss the ISO 17025 and renovation of the 

laboratory in Vyshgorod for installation of equipment that will be purchased with EU fund-
ing. 

o UBA held a training in Vienna for representatives from laboratories (2 participants from 
Ukraine attended). 

o On 25-26 October 2018, a delegation from the State Agency of Water Resources of Ukraine 
and four Basin Management Organisations from Dnieper, supported by the project, took 
part in the 2nd Dnieper River Basin Council and the First Forum of Regions of Ukraine and 
Belarus (Gomel, Belarus), in view of further development of transboundary cooperation in 
the Dnieper river basin. 

o EUWI+ supported 1 representative from SAWR to take part in a study tour on integrated 
management of water resources organised by the GEF project.  

o The training workshop to review and discuss the first steps of the Dnipro River Basin Man-
agement Plan development and delineation of surface water bodies and groundwater 
bodies was organised by the EUWI+ project on 11-12 December in Kyiv. The workshop was 
dedicated to the RBMP team (specialists from MENR, SAWR, BUVR and research institutes) 
and EUWI+ contractors. It gathered 67 participants, including two delineation experts 
from Belarus presenting their results. 

 The results of the following contracts were presented: 
o description of the characteristics of the Dnipro river basin  
o delineation of surface water bodies in the EUWI+ Dnipro river basin district in Ukraine 
o Identification and delineation of groundwater bodies in the whole Dnipro River Basin Dis-

trict in Ukraine 
o Communication strategy 

 Experiences from other countries (Austria, Belarus, France and Georgia) were also shared re-
lated to these topics and others (monitoring; significant water management issues (SWMI) 
including group work to share visions about SWMI in Dnipro sub-basins. Most of them con-
cerned water quality). 

 On 22 December 2018, the MENR, SAWR and Hydromet Service signed an agreement with 
UBA on purchase of equipment using EU funds to reinforce laboratory capacities and 
strengthen reforms in the water sector. 

 Continuation of national pilot data management tools development and exchanges on LoA for 
server acquisition.   

 
2.6.2.3 Cross-cutting activities and stakeholder involvement 

 Project experts took part in the International Water Forum AQUA UKRAINE 2018 with a 
presentation about the EUWI+ project main tasks and experience of finance mechanisms in 
river basins management. 

 On 11-12 December 2018 at the RBMP and delineation workshop in Kiev, Ukrainian and Bela-
russian experts discussed cross-border issues in the Pripyat, being a sub-basin of the Dnipro. 

 On 22 December 2018, MENR, SAWR and Hydrometeorological Service signed a framework 
agreement with UBA on purchase of equipment using EU funds to reinforce laboratory capac-
ities and strengthen reforms in the water sector. 
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2.6.3 National Policy Dialogue 

 The last meeting of the Steering Committee of the National Policy Dialogue on IRWM was held 
on 28 November 2017. No meeting could be organised in 2018. 

 A date for the next Steering Committee Meeting of the National Policy Dialogue is under dis-
cussion. 

 

2.6.4 Recent developments 

 UNECE supported the participation of Ukrainian experts in ICPDR expert and task group meet-
ings during the reporting period as follows: Monitoring & Assessment, October - 1 person; 
River Basin Management, October - 1 person; Ordinary meeting in Vienna, December - 2 per-
sons to contribute to capacity development of experts and support Ukraine in meeting its ob-
ligations under the Danube Convention. 

 Discussion on the draft Concept “Reforming the Water Management System of Ukraine” and 
draft of the Irrigation Strategy of Ukraine and Green Paper on the National Water Strategy of 
Ukraine continues. 

 13 Basin councils were created in Ukraine for the River Basin Districts (RBD) including 4 for the 
sub-basins of the Dnipro RBD. 

 A monitoring network and monitoring programme according to WFD requirements was 
adopted for Don River Basin as the first river basin in Ukraine for monitoring implementation. 
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3. REGIONAL ACTIVITIES 

Part 3 summarises key regional activities completed in the last quarter. 
 

3.1.1 Regional Steering Committee 

The second Regional Steering Committee Meeting took place in Tbilisi, Georgia on 15 November 
2018. The meeting was held back-to- back with the ENI SEIS II East Regional Steering Committee 
Meeting. The European Commission, 6 EaP country senior delegations, all implementing partners 
and ENI SEIS II representatives attended the meeting. The EU Delegation to Georgia and the French 
and Austrian Embassies also attended to open the meeting. 
 
Decisions concerned endorsement of progress since the last steering committee in 2017, action 
plans to alleviate issues and barriers to progress and adoption of work programmes for 2019. 
The final summary record for the meeting can be found on the project website: http://www.eu-
wipluseast.eu/images/2018/12/Draft_summary_record_EUWI_2nd_SCM_14-December.pdf 

 

3.1.2 Regional training and development 

 Delegates from all EaP countries and EUWI+ Implementing Partners took active participation 
in the 8th session of the Meeting of the Parties (MOP) to the Water Convention (Astana, Ka-
zakhstan, 10-12 October 2018). On 11 October 2018, a side event on the National Policy Dia-
logues under the European Union Water Initiative was attended by more than 80 participants, 
including high-level speakers from the host country, the European Commission and the EUWI+ 
partner countries, showcasing concrete activities and outputs under all three Results of the 
EUWI+ of the programme. The discussions on EUWI+ continued in the MOP plenary with a 
dedicated session, addressing an audience of around 500 delegates from more than 90 coun-
tries. The delegates welcomed the progress in the implementation of the EUWI+ programme 
and encouraged the European Commission to consider the continuation of the programme 
beyond 2020.1 

 On 17-20 October, eight representatives of the EUWI+ partner countries (BY, GE, MD and UA) 
took part in the 16th "EUROPE-INBO 2018" International Conference to share information and 
insights gained by EUWI+ on the EU WFD implementation in the Eastern Partnership countries. 

 On 18-19 October 2018, a regional training on strategic planning in the situation of high risks 
and uncertainty was held at the International Institute for Applied Systems Analysis (IIASA) 
Headquarters in Austria. It was organised by the OECD and facilitated by IIASA and included 
funding from the Government of Norway. 

 On 5-9 November 2018, a regional training for laboratory staff from Georgia, Belarus and Mol-
dova was organised at UBA, Vienna. 

 UBA held the training “EN ISO 6468:1996 - Water quality - Determination of certain organo-
chlorine insecticides, polychlorinated biphenyls and chlorobenzenes - Gas chromatographic 
method after liquid-liquid extraction” in Vienna for representatives from laboratories (2 peo-
ple from Ukraine). 

                                                      
1 See decisions of the meeting at http://www.unece.org/fileadmin/DAM/env/documents/2018/WAT/10Oct_10-

12_8thMOP/Official_docs/ece_mp.wat_54_report_advance_version_for_the_web.pdf 

http://www.euwipluseast.eu/images/2018/12/Draft_summary_record_EUWI_2nd_SCM_14-December.pdf
http://www.euwipluseast.eu/images/2018/12/Draft_summary_record_EUWI_2nd_SCM_14-December.pdf
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 The training workshop to review and discuss the first steps of the Dnipro River Basin Manage-
ment Plan development was organised by IOW on 11-12 December in Kyiv including experts 
from Belarus and Ukraine. 

 

3.1.3 Communication activities 

As a part of continued sharing of the EU experience and knowledge for improving efficient water 
policy, EUWI+ experts took part in the conference “Water and environment” in the framework of 
the International Water Forum “AQUA UKRAINE” on 6 November 2018 (Kiev, Ukraine).  
The EUWI+ results and progress in supporting river basin organisations and stakeholder participa-
tion were presented at the International Conference of the Eastern Europe, Caucasus, and Central 
Asia Network of Water Management Organisations on “Water for Land Reclamation, Economic 
Sectors and Natural Environment in the context of Climate Change”, held on 6 and 7 November 
2018 in Tashkent, Uzbekistan.  

The main channels for project external communication and visibility - the project website 
http://www.euwipluseast.eu/en/ and Facebook https://www.facebook.com/euwiplus/- con-
tinue to be filled with information. About 30 publications have been uploaded to the site during 
the reporting period. 

The EUWI+ social media pages (Facebook, Twitter) are dynamic and have good attendance; Face-
book page EUWI+ (more than 200 members); Facebook group “The Dnipro unites” (more than 
500 members); Facebook group Clean Rivers for a Healthy Future - Caucasus (more than 250 
members) 

Other achievements include: 

 New communication strategies for participative RBM Planning and adapted tools were devel-
oped in Ukraine, Azerbaijan and Moldova.  

 A communication kit to explain the approach to local actors was developed in Ukraine.  
 New contracts were passed to teams of 2 local experts to implement the assignments on Com-

munication Assistance to Support Implementation of the Action Plan for Participative RBM 
Planning in Armenia and Georgia. A service contract procedure for the communication and 
public participation was launched in Azerbaijan. In addition, other tenders were launched for: 
(1) Communication assistant for technical support to the implementation of EUWI+ communi-
cation and visibility activities in Ukraine and at regional level and (2) Design assignment for 
EUWI+ countries. 

 5 press-releases (NPD: GE, BY; Regional SCM; Framework Agreements: AM, UA) in English and 
national languages were issued and published on the relevant websites in the partners’ coun-
tries.  

 Producing a cartoon on the future of river basins (UA, RU), editing of project leaflets, infor-
mation materials and infographics (in English and national languages) – used for the stakehold-
ers’ meeting and other events.  

 Providing project-related information for web-publications on other websites: partners’ web-
sites and social networks; beneficiaries websites; EU delegations, and Regional networks – 
CENN, REC. 

 The project activities have been covered in the media: TV and press coverage of NPD Steering 
Committee meetings (BY, GE), the Dnieper Basin Council (BY), as well as several web-publica-
tions on the EU websites. 
 

http://www.euwipluseast.eu/en/
https://www.facebook.com/euwiplus/-
https://www.facebook.com/euwiplus/
https://www.facebook.com/euwiplus/
https://www.facebook.com/groups/Dniprounites/
http://www.facebook.com/groups/764028737267175/
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3.1.4 Synergies with other projects/initiatives 

Cooperation with GEF project “Dniester” 
 

 The EUWI+ provided information on the progress of the project and shared information on the 
development of a ‘water balance’, approaches and a methodology for the Dniester RB. 

 The EUWI+ supported 1 representative from the SAWR, Ukraine, in a study tour on integrated 
management of water resources organised under the GEF project "Promoting cross-border 
cooperation and integrated water resources management in the Dniester river basin" in Spain 
and Portugal. 

 Coordinators and experts of the “Dniester” project are involved in all events of the EUWI+ 
programme in Ukraine.   

Cooperation with the APENA Project 
 

 The APENA project held its final conference on 14 December 2018. Representatives of the 
EUWI+ project took part in this event: including from UBA, IOW, UNECE and national repre-
sentatives. 

 

Cooperation with the ENI SEIS II East project 
 

 The EUWI+ Regional Steering Committee was held back to back with the ENI SEIS II project. 
Representatives from each project attended the two Steering committee meetings and there 
was also a joint networking and coordination event organised on 14 November 2018.  

Cooperation with the World Bank Project – Water Security Plan for Moldova 
 

 On 10 December 2018 the EUWI+ local representative participated in the kick-off meeting of 
a World Bank project on developing a Water Security Plan for Moldova. During this project, a 
Water balance, based on the WEAP model, will be developed for the Prut RB and other pilot 
sub basins. 

 
Cooperation with the ADA/SDC project - Strengthening the institutional framework in the water  
and sanitation sector in the Republic of Moldova  
 

 On 18 December 2018, a meeting with experts on developing a chapter on protected areas 
and concepts on pilot projects took place together with a local project consultant of the 
ADA/SDC project. 

 
Transboundary cooperation 
 

 On October 25-26 2018, the Ministry of Environmental Protection of the Republic of Belarus 
held a meeting on the development of cross-border cooperation in the field of biodiversity 
conservation and management of water resources. The event consisted of a meeting of the 
Belarusian-Ukrainian Commission for Coordination of the Issues of Protection and Sustainable 
Use of Transboundary Protected Areas and a session of the Dniper Basin Council. A Ukrainian 
delegation (beneficiaries, EUWI+ experts) took part in this event with support of the EUWI+. 

https://eni-seis.eionet.europa.eu/east


 

 

 

27 

 On 11-12 December 2018 national experts from the Republic of Belarus and Georgia took part 
in the training workshop to review and discuss the first steps of the Dnipro River Basin Man-
agement Plan development. 

 During the reporting period, discussions were held with representatives of Armenia and Geor-
gia regarding a bilateral meeting on monitoring in the transboundary Khrami-Debed river ba-
sin. Such a technical meeting is envisaged for Q1/Q2 of 2019.  

 

4. OVERVIEW OF KEY ACTIVITIES PLANNED  

Part 4 lists key activities and priorities for quarter 1 and 2 2019. 

4.1 Key Activities for Quarter 1 and 2 2019 

Country Activity Timeline 

Armenia  Works on surface water delineation in Sevan and 
Hrazdan RBDs will be completed 

January 2019 

 Mutually agreed technical specifications of the labor-
atory equipment for the Environmental Monitoring 
and Information Centre will be finalised, and the pro-
curement tender will be launched 

January-February 
2019 

 Tender for renovation of the new premises of the la-
boratory of the Environmental Monitoring and Infor-
mation Centre will be launched  

January-February 
2019 

 Tender for procurement of the equipment for irriga-
tion flow monitoring in Hrazdan RBD will be launched 

February-March 2019 

 Tender for procurement of the equipment of hydro-
logical monitoring in Sevan and Hrazdan RBDs will be 
launched 

February-March 2019 

 Works on surface water survey reports (Autumn sur-
vey 2018) will be completed 

February-March 2019 

 Design documentation and official cost estimate for 
rehabilitation of the priority groundwater monitoring 
points in Sevan and Hrazdan RBDs will be prepared 

February 2019 

 Tender on the development of the RBMP Part II in-
cluding the program of measures will be launched for 
Sevan and Hrazdan RBDs 

February 2019 

 Public consultation meetings on the main issues in Se-
van and Hrazdan RBDs will be conducted 

February 2019 

 A national stakeholder consultation meeting on the 
Protocol on Water and Health and equitable access to 
water supply and sanitation will be conducted in Ye-
revan 

February 2019 
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Country Activity Timeline 

 Data management workshop (Skype) for existing sur-
vey data 

February-March 2019 

 RBMP Characterization Part I will be completed for 
Sevan and Hrazdan, RBDs will be completed 

March 2019 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 will be conducted for EMIC laboratory 
specialists and continuation of developing relevant 
QM documentation for envisaged laboratory accredi-
tation 

March 2019 

 The revised targets under the Protocol on Water and 
Health will be finalized based on comments received 
during the stakeholder consultation and will be sub-
mitted to the Ministry of Nature Protection to initiate 
their adoption. 

March 2019 

 The roadmap for implementation and approximation 
to 5 EU Water Directives will be finalized based on fur-
ther input and comments received and will be submit-
ted to the Ministry of Nature Protection to initiate its 
adoption. 

March 2019 

 A bilateral meeting of experts from Georgia and Ar-
menia on joint monitoring activities will be organized 
to support transboundary cooperation in the Khrami-
Debed river basin 

April 2019 tentatively 

 Platform for web service publication installed on a 
server of the MNP 

June 2019 

 Surface water survey June 2019 

Azerbaijan 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Work with stakeholders from Kura upstream of 
Mingachevir dam pilot region will be conducted in 
Ganja to discuss basin characterisation, pressure and 
impacts and water body at risk and water manage-
ment issues  

31 January 2019 

 Technical specifications of the laboratory equipment 
for MER will be finalised and procurement tender 
launched 

January-February 
2019 

 Tender will be finalised on purchase of furniture and 
installation of heating system for laboratories of 
MENR in Baku, Beylagan and Gazakh  

February 2019 

 Tender on procurement of the web server to improve 
Hydrological and water quality data management will 
be finalised   

February 2019 

 Interoperability (link) developed with operational hy-
drological data repository 

June 2019 

 Tender on support of update of water segment of 
MENR web site will be conducted   

February 2019 
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Country Activity Timeline 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 Data management workshop (Skype) for existing sur-
vey data 

February- March 2019 

 Works on the surface water delineations at the Kura 
river upstream of the Mingachevir Dam will be com-
pleted 

March 2019 

 Works on surface water survey reports (Autumn sur-
vey 2018) will be completed 

February-March 2019 

 Tender on pressure impact assessment on Kura delta 
and Coastal Waters will be conducted   

January 2019 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 will be conducted for MENR laboratory 
specialists and continuation of developing relevant 
QM documentation for envisaged laboratory accredi-
tation 

April 2019 

 GC-MS method training on the EN ISO 10301 standard 
for selected WFD relevant priority substances (VOC) 
for MENR laboratory experts in Baku 

March 2019 

 Completion of works on the pressure & impact analy-
sis of the transitional and coastal water bodies in the 
Kura River delta including the eastern part of the 
Kura-Aras Basin  

April 2019 

 Surface water survey June 2019 

 Support to reporting of Azerbaijan under the Protocol 
on Water and Health, including dissemination of the 
report 

March-April 2019 

Belarus  Completion works on GW delineation in Pripyat river 
basin. 

January 2019 

 Side-Event “Water supply and sanitation in small set-
tlements: planning tools and ways to achieve sustain-
ability” under guidance OECD in Minsk 

14 February 2019 

 Workshop with UBA experts regarding continuation 
of the GW works (improvement of monitoring and 
preparation of survey 2019) 

February 2019 

 Data management workshop (Skype) for existing sur-
vey data 

February- March 2019 

 Works on surface water survey reports (Autumn sur-
vey 2018) will be completed 

February-March 2019 

 Signing the contract for development RBMP for Pri-
pyat and development of RBMP chapters under guid-
ance of IOW and UBA 

January-December 
2019 
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Country Activity Timeline 

 Expert meeting to launch development of a textbook 
on Economic Instruments for Water Resources Man-
agement  

March-May, 2019 

 Elaboration of a baseline analysis and revision of na-
tional targets under the Protocol on Water and Health 

February-September 
2019 

 Support to transboundary cooperation in the West-
ern Dvina-Daugava basin 

January-July 2019 

 Completion of the work on nationalizing SDGs 6.3-6.5  May 2019 

 GW and SW field survey in basin Pripyat May 2019 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 (sub regional jointly with GE and BY la-
boratory participants) 

May 2019 

 Training (sub-regional workshop) on “Water frame-
work directive compliant surface water sampling 
techniques for chemical, hydromorphological and bi-
ological parameters in rivers” 

June 2019 (TBC) 

 Workshop about “pressures, impact, risk; protected 
areas; environmental objectives” 

June 2019 

 Letter of agreement for server acquisition signed June 2019 

 Surface water survey June 2019 (TBC) 

Georgia  Kick-off meeting with the Communication contractor 15 January 2019 

 Database Management Mission to Georgia 15-16 January 2019 

 Basin Consultation Stakeholders meeting in the pilot 
area (Kvareli, GE) to introduce results of the RBMP ac-
tivities in the Alazani-Iori basin and present the First 
RBMP Thematic Summary 

29 January 2019 

 Consultation workshop on the Draft Law on Water Re-
sources Management for high level decision makers 

9-11 February 2019 

 Data management workshop (Skype) for existing sur-
vey data 

February-March 2019 

 Basin Consultation meeting in Bolnisi to introduce re-
sults of the RBMP activities in the Khrami-Debed ba-
sin and present the First RBMP Thematic Summary 

February-March 2019 

 Works on the surface water delineation at the Ala-
zani-Iori Basin and Khrami-Debed Basin Districts will 
be completed 

March 2019 

 Works on surface water survey reports (Autumn sur-
vey 2018) will be completed 

February-March 2019 
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Country Activity Timeline 

 Finalize market research and proceed to a tender for 
procurement monitoring equipment for the NEA 
Black Sea Monitoring Department (C&TW) 

February 2019 

 A bilateral meeting of experts from Georgia and Ar-
menia on joint monitoring activities will be organised 
to support transboundary cooperation in the Khrami-
Debed river basin 

April 2019, tentatively 

 Finalisation of by-laws /decrees, “Rules of Planning 
and Implementation of Water Resources Monitoring” 
and “Water quality standards” 

April 2019 

Support to finalisation and adoption of Law on Water 
Resources Management 

February – April 2019 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 (sub regional jointly with MD and BY la-
boratory participants) 

May 2019 

 Interoperability (link) developed with NEA water 
quality database 

June 2019 

 Surface water survey June 2019 

Republic of 
Moldova 

 RBMP cross road II Workshop on developing River Ba-
sin characterisation and second cycle of RBMP for 
Danube-Prut and Black Sea River District 

End of January 2019 

 Tender on the development of the RBMP Part II in-
cluding the program of measures will be launched for 
the Danube-Prut and Black Sea River District 

February 2019 

 Completion of works on the comparison of the two 
delineation systems at the Prut basin and border with 
RO 

February 2019 

 Completion works on the review and revision of GW 
delineation in Danube-Prut and Black Sea River Dis-
trict. 

February 2019 

 Working meeting on the improvement of the GW 
monitoring programme 

March 2019 

 Next NPD CC meeting is tentatively scheduled for H1 
2019 

Date and time to be 
confirmed  

 Data management workshop (Skype) for existing sur-
vey data 

February-March 2019 

 Revision of the national programme to implement the 
Protocol on Water and Health and work on equitable 
access to water supply and sanitation (expert meeting 
in March) 

February - July 2019 
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Country Activity Timeline 

 Capacity development event/workshop in Chisinau 
on new norms for design and construction of small-
scale potable water supply systems, and on applying 
sustainable business models for rural WSS operators  

14 March 2019 

 Support to harmonisation of water legislation with EU 
Directives 

March – July 2019 

 Practical training (sub-regional workshop) on “Water 
framework directive compliant surface water sam-
pling techniques for chemical, hydromorphological 
and biological parameters in rivers” 

June 2019 (TBC) 

 Surface water survey June 2019 (TBC) 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 (sub regional jointly with MD and BY la-
boratory participants) 

May 2019 

Ukraine  Finalisation of the revised targets and development of 
the implementation plan under the Protocol on Wa-
ter and Health 

January – April 2019 

 Support to reporting under the Protocol on Water 
and Health, including dissemination of report 

March-April 2019 

 Data management workshop (Skype) for existing sur-
vey data 

February-March 2019 

 Launching Tenders: Pressures, impact, risk analysis, 
protected areas, economic analysis part 1 

February 2019 

 Completion works on the identification and delinea-
tion of surface water bodies in the Dnipro River Dis-
trict. 

February 2019 

 Completion works on the identification and delinea-
tion of GW delineation in Dnipro River District. 

February 2019 

 Tender on review and revision of the monitoring pro-
gramme, preparation of the GW survey 2019 and the 
pressure and impact assessment of the GW-bodies in 
the Dnipro river basin  

March 2019 

 National Policy Dialogue SC meeting March – May 2019 

 Workshop on method validation, measurement un-
certainty and metrological traceability 

April 9-11 

 Support to participation of UA experts in ICPDR mis-
sions  

March-May 

Regional  Regional project coordination meeting in Vienna February 4-7 2019 
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Country Activity Timeline 

missions 
and events 

 

 Regional Workshop on Lessons Learned of the Field 
Surveys and Delineation/Typology of Surface Water 
Bodies 

March 2019 

 World Water Day 22 March 2019 

 Workshop about “economic analysis” March-April 2019 

 Regional Training on the Protocol on Water and 
Health and reporting under the Protocol and SDG6 

April 2019 

 Project Progress Meeting (Brussels/Vienna) June 2019 (TBC) 

 Training (sub-regional workshop) on “Water frame-
work directive compliant surface water sampling 
techniques for chemical, hydromorphological and bi-
ological parameters in rivers” 

June 2019 (TBC) 

 Surface water survey June 2019 (TBC) 

 Laboratory training on method verification & valida-
tion, measurement uncertainty and metrological 
traceability acc. to EN ISO 17025:2017 for AM/AZ/UA 
partner laboratories in Kyiv 

April 2019 

 Training on the new version of the international 
standard for testing laboratories EN ISO/IEC 
17025:2017 (sub regional jointly with BY, GE and MD 
laboratory participants) in Tbilisi 

May 2019 
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Programme Summary: EUWI+  

The Eastern Partnership (EaP) is a policy initiative launched at the Prague Summit in May 2009. It aims 
to deepen and strengthen relations between the European Union and its six Eastern neighbours: Ar-
menia, Azerbaijan, Belarus, Georgia, Moldova and Ukraine. 

In recent years, the countries of the Eastern Partnership have demonstrated a willingness to align their 
water policies and practices with the general principles and specific requirements of the EU Water 
Framework Directive (WFD), as well as other thematic and sectoral water directives and UN Multilat-
eral Environmental Agreements (MEAs). Moreover, Georgia, Moldova, and Ukraine have assumed 
commitments to reform water policies and implement the EU water acquis as part of the Association 
Agreements signed with the EU in 2014.  

It is in this context that the European Union Water Initiative Plus (EUWI+) for Eastern Partnership Coun-
tries was initiated by the Directorate-General for Neighbourhood and Enlargement Negotiations (DG 
NEAR) of the European Commission.  

The overall objective of the programme is to improve the management of water resources, in particu-
lar of trans-boundary rivers, in the EaP countries. It specifically supports the EaP countries to move 
towards the approximation to EU acquis in the field of water management with a focus on trans-
boundary river basin management. 

The programme is divided into three result areas as follows: 

- Result 1: Legal and regulatory frameworks improved in line with the WFD, IWRM and MEAs; 

- Result 2: River Basins Management Plans designed and implemented in line with the WFD princi-
ples; and 

- Result 3: Lessons learnt regularly collected, shared and communicated to stakeholders. 

The OECD and UNECE are implementing activities under Result 1. Results 2 and 3 are implemented by 
an EU Member States Consortium including the Environment Agency Austria (UBA) and the Interna-
tional Office for Water (OIEau / IOWater) of France. Experts from other EU Member States will also be 
involved in activities of the project. 

The programme has developed a web portal (http://euwipluseast.eu/en/). This web portal constitutes 
a platform for access, exchange and dissemination of all data, information and services developed and 
used in the frame of this project.  

http://euwipluseast.eu/en/
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5. ANNEX A 

Annex A contains contact information of key people involved in EUWI+: national focal points, local 
representatives from each EaP country, and contacts from each of the implementing partners. 

5.1 National Focal Points 

Country Name Title e-mail address 

Armenia 

Mr Edgar Pirumyan Head of the Water Resources Man-

agement Agency, Ministry of Na-

ture Protection 

edgarpirumyan@gmail.com  

Ms Inessa Gabayan Chairperson of the Water Commit-

tee, Ministry of Energy Infrastruc-

tures and Natural Resources 

inessa.gabayan@scws.am 

Azerbaijan 

Mr Mutallim Ab-

dulhasanov 

Head of Division in Environmental 

Policy and Ecological Situation 

Analyses and Assessment Depart-

ment, Ministry of Ecology and Nat-

ural Resources 

mabdulhasanov@gmail.com 

 

Mr Rasim Sattarzadeh Head of Environmental Policy and 

Ecological Situation Analyses and 

Assessment Department, Ministry 

of Ecology and Natural Resources 

rsattarzada@gmail.com  

Belarus 

 

Ms Andrei Khmel  

 

Deputy Minister of Natural Re-

sources and Environmental Protec-

tion 

 

minproos@mail.belpak.by 

 

Ms Tatiana Slizh (Dep-

uty NFP) 

Head of Department of Use and 

Protection of Waters, Ministry of 

Natural Resources and Environ-

mental Protection  

tanya.sl@tut.by  

Georgia 

Ms. Nino Tandilashvili Deputy Minister, Ministry of Envi-

ronment Protection and Agricul-

ture of Georgia 

nino.tandilashvili@mepa.gov.ge 

 

Ms. Mariam Makarova  Head of Water Division of the De-

partment of Environment and Cli-

mate change, MEPA,  

mariam.makarova@mepa.gov.ge 

Republic of 

Moldova 

 

Ms Valentina Tapis 

 

National Coordinator of the Pro-

ject, State Secretary, Ministry of 

Agriculture, Regional Development 

and Environment 

valentina.tapis@madrm.gov.md 

mailto:mabdulhasanov@gmail.com
mailto:rsattarzada@gmail.com
mailto:tanya.sl@tut.by
mailto:nino.tandilashvili@mepa.gov.ge
mailto:mariam.makarova@mepa.gov.ge
mailto:valentina.tapis@madrm.gov.md
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Country Name Title e-mail address 

 

 

 

 

 

 

 

 

Ms Serafima Tronza Senior Officer, Head of the Depart-

ment of policies for integrated wa-

ter resources management, Minis-

try of Agriculture, Regional Devel-

opment and Environment (for Re-

sult 1) 

serafima.tronza@madrm.gov.md 

Ms Victoria Gratii  Senior Officer, Head of the Depart-

ment of policies for integrated wa-

ter resources management, Minis-

try of Agriculture, Regional Devel-

opment and Environment (for Re-

sult 2 and 3) 

victoria.gratii@madrm.gov.md 

Mr Andrian Delinschi Head of the Department of policies 

for integrated water resources 

management, Ministry of Agricul-

ture, Regional Development and 

Environment 

andriandelinschi@gmail.com 

Ukraine 

Mr Mykola Kuzio 

 

Deputy Minister, Ministry of Ecol-

ogy and Natural Resources 

mykola.kuzio@menr.gov.ua 

Mr Vladyslav 

Marushevskiy 

Head of International Cooperation 

Division, Ministry of Ecology and 

Natural Resources 

marushevskyi@menr.gov.ua 

Mr Volodymyr Bilokon EIWI+ Project Coordinator, Reform 

Support Team, MENR 

v.bilokon@gmail.com 

5.2 Local project representatives 

Country Name Title e-mail address 

Armenia Mr Vahagn Tonoyan  Local Project Representative for Re-

sults 1,2 and 3 

vahagn.tonoyan@euwipluseast.eu 

Azerbaijan Mr Rafig Verdiyev Local Project Representative for Re-

sults 1,2 and 3 

rafig.verdiyev@euwipluseast.eu 

Belarus Mr Alexandr 

Stankevich 

Local Project Representative of Re-

sult 1, and 2 and 3 

alexandr.stankevich@euwipluseast.eu 

Georgia Ms Eliso Barnovi Local Project Representative of Re-

sult 1 

eliso.barnovi@euwipluseast.eu 

Georgia Mr Zurab Jincharadze Local Project Representative of Re-

sults 2, 3 

zurab.jincharadze@euwipluseast.eu 

Republic of 

Moldova 
Ms Svetlana Stirbu Local Project Representative of Re-

sult 1 

s.stirbu@euwipluseast.eu 

mailto:zurab.jincharadze@euwipluseast.
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Country Name Title e-mail address 

Mr Victor Bujac Local Project Representative of Re-

sults 2&3 

victor.bujac@euwipluseast.eu 

Ukraine 

Ms Nataliia Za-

korchevna  

Local Project Representative of Re-

sult 1 

nataliia.zakorchevna@eu-

wipluseast.eu 

Ms Oksana 

Konovalenko 

Local Project Representative of Re-

sults 2 and 3 

oksana.konovalenko@euwipluseast.eu 
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5.3 EUWI+ international implementing team 

Organisation Name Title e-mail address 

OECD 

Mr Matthew Griffiths Programme Man-

ager 

matthew.griffiths@oecd.org 

Ms Tatiana Efimova Project Manager tatiana.efimova@oecd.org 

Mr Alexandre Martous-

sevitch 

Project Manager alexandre.martoussevitch@oecd.org 

UNECE 

Mr Alisher Mamadzhanov Environmental Af-

fairs Officer, Envi-

ronment Division, 

Regional Coordi-

nator of EUWI 

NPDs  

alisher.mamadzhanov@un.org 

Ms. Christine Kitzler Environmental Af-

fairs Officer, Envi-

ronment Division 

christine.kitzler@un.org 

Mr Peep Mardiste Consultant peep.mardiste@un.org 

Umweltbundesamt 

GmbH/Environment 

Agency Austria 

Mr Michael Sutter Project Manager michael.sutter@umweltbundesamt.at 

 

Ms Bogdanka Radetic  Project Coordina-

tion 

bogdanka.radetic@umweltbundesamt.at 

Ms Cristina Trimbacher 

Thematic leader 

for laboratories 

BY, MD and UA 

cristina.trimbacher@umweltbundesamt.at 

Mr Philipp Hohenblum 

Thematic leader 

for laboratories 

AM, AZ and GE 

philipp.hohenblum@umweltbundesamt.at 

Ms Kristina Schaufler  Thematic leader 

for surface water 

monitoring 

kristina.schaufler@umweltbundesamt.at 

Mr Alexander Zinke 

Thematic leader 

for surface water 

delineations 

alexander.zinke@umweltbundesamt.at 

Mr Andreas Scheidleder 

Thematic leader 

for ground water 

monitoring 

andreas.scheidleder@umweltbundesamt.at 

Office International 

de l'Eau / Interna-

tional Office for 

Water 

Ms Josiane Mongellaz Director of Inter-

national Coopera-

tion 

j.mongellaz@oieau.fr  

Mr Pierre Henry de Ville-

neuve 

Project Manager p.henry-de-villeneuve@oieau.fr 

mailto:matthew.griffiths@oecd.org
mailto:tatiana.efimova@oecd.org
mailto:michael.sutter@umweltbundesamt.at
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Organisation Name Title e-mail address 

Mr Paul Haener Thematic leader 

for data manage-

ment 

p.haener@oieau.fr 

Mr Philippe Seguin Thematic leader 

for RBM Planning 

p.seguin@oieau.fr 

Ms Yunona Videnina Thematic Leader 

for Communica-

tion and Stake-

holder Involve-

ment  

y.videnina@oieau.fr 

EUWI+ programme 

Mr Timothy Turner Technical Advisor 

for Results 2 and 

3 

tim.turner@euwipluseast.eu 

 


